
Allegany County Multi-Jurisdictional Hazard Mitigation Plan ï 2011      VII -1 

Section VII.   Mitigation Strategy 

 

Strategy and Action Plan  

Strategy 

Goals, Objectives, and Actions  

 

2010 5-Year Update - Allegany County Multi -Jurisdictional Hazard Mitigation Plan  
 

The Hazard Mitigation Planning Group met on May 27, 2010 to ensure the County Goals, 

Objectives, and Actions first established in the 2005 HMP were still appropriate to 

encompass the needs of the County and sustain the ongoing hazard mitigation planning 

and implementation (as per the FEMA Crosswalk and the ñHow-to-Guidesò (FEMA 386-

8) from the April 2009 FEMA Region II Hazard Mitigation Plan Toolkit).  As had been 

recommended by the SEMO Mitigation Division for the initial HMP, the STAPLEE 

process was again used in determining feasibility of our Goals, Objectives, and Actions 

following the framework established in the process for the 2005 Plan.  Participants were 

instructed to administer the STAPLEE process as mitigation actions were updated for the 

Implementation Schedule.  This method allowed the Planning Group to consider in a 

systematic way the Social, Technical, Administrative, Political, Legal, Economic, and 

Environmental opportunities and constraints of implementing a particular mitigation 

action/project. For a detailed explanation of the STAPLEE evaluation process, see 

Appendix L.  The essential questions of the STAPLEE process to be answered were, 

ñWould this program/plan/policy, etc., support or facilitate mitigation efforts, or would it 

hinder these efforts? How or why?ò 

 

As the Planning Group agreed, modifications including additions (new), deletions (del) or 

revisions (rev) to our Goals, Objectives, and Actions are noted by preceding asterisks 

(**) as follows below. 

 

FEMA defines Goals, Objectives, and Actions as follows: 

Goals are general guidelines that explain what should be achieved. Goals are usually 

broad, long-term, policy statements, and represent a global vision. 

Objectives are strategies or implementation steps used to attain mitigation goals. Unlike 

goals, objectives are specific and measurable, where feasible. 

Mitigation Actions are specific actions that help to achieve the mitigation goals and 

objectives.  
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ALLEGANY COUNTYôS GOALS, OBJECTIVES, 

& PLANNED MITIGATION ACTIONS 

 

Goal #1 - Protect lives of the citizens of Allegany County and people within its 

jurisdictions from natural hazard events. 

 

Objective 1.1 ï Assess and improve as warranted, systems that provide warning 

and emergency communications. 

Action 1.1.1 ï Review and suggest enhancements as warranted in county 

radio communication system. 

**(new) Action 1.1.1.a ï Enhance Town/Village (T/V) Public Works 

Communications by upgrading end-user equipment to access County 

System. 

Action 1.1.2 ï Review county level notification and warning procedures. 

Update as needed.  

Action 1.1.3 ï Investigate feasibility of ñReverse 911ò warning system. 

**(new) Action 1.1.4 ï Assess and promote New York State Alert System, 

SEMOôs warning system.  

Objective 1.2 - Develop or amend laws so they effectively address hazard 

mitigation. 

**(rev)Action 1.2.1 ï Encourage local municipalities to maintain their 

participation in the National Flood Insurance Program (NFIP) and 

encourage participation in the Community Rating System (CRS). 

Action 1.2.2 - Review existing local plans and efforts to ensure 

consistency with the County Hazard Mitigation Planôs goals and 

objectives. 

Objective 1.3 - Reduce the impacts of hazards on vulnerable populations. 

Action 1.3.1 ï Prompt and assist local agencies and municipalities in 

surveying institutions that have specific needs populations to identify their 

emergency needs. 

Action 1.3.2 ï Maintain a local system for response of concerned citizens 

that will check in on elderly, handicapped, and low-income citizens during 

a major or extended event. 

**(rev)Objective 1.4 - Train emergency responders and public officials. 

Action 1.4.1 - Enhance public awareness by creating a training course for 

the public and local jurisdictions on utility emergency situations. 

Action 1.4.2 - Assign roles to emergency response hierarchy and structure. 

Strengthen these services by linking to hazard mitigation programs.  

Objective 1.5 ï Facilitate development of orderly, safe and timely evacuation 

procedures in advance of a hazardous event.  

Action 1.5.1 - Confirm that adequate shelter is available to community 

residents, by working in collaboration with the American Red Cross, in 

the event that a hazard event causes displacement. (See Section X: Appendix P) 
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Action 1.5.2 - Continue to assist the existing system of evacuation routes 

and help develop local emergency plans, routes, policies, and procedures. 

Objective 1.6 ï Facilitate citizen preparedness for hazard events and provide 

timely information (brochures, newsletters, community notices) needed for 

citizens to make personal decisions.  

Action 1.6.1 ï Continue to inform citizens through various agencies and 

municipalities how to:  Prepare for winter storm events.  Know the 

locations of shelters and tips for staying at home during a storm.  Provide 

safety tips on travel, unheated homes, and the use of portable and standby 

generators, fire hazards associated with space heaters, protecting plumbing 

during severe temperatures and managing through a power failure, make 

available to citizens the FEMA ñAre You Ready: A Guide to Citizen 

Preparedness.ò  Develop and distribute a list of materials needed for an 

individual to survive for 3 days without power.  Keep citizens informed 

about what to do in case of water contamination (i.e., boiling water, 

bottled water facilities, etc.).  Develop an outreach program to encourage 

homeowners to buy hazard insurance to protect belongings when feasible.  

Disseminate important information regarding personal preparedness and 

disaster loss prevention.  Develop a program to promote retrofits and 

safety precautions for mobile homes for flood and severe wind events. 

(See Appendix Q for a list of agencies that provide preparedness 

materials).  

Action 1.6.2 ï Investigate funding sources for implementation of a 

citizenôs awareness packet for Allegany County residents. 

 

 Goal #2 - Protect property, including public, historic, and private structures. 

 

Objective 2.1 - Protect critical structures and infrastructure. 

Action 2.1.1 ï Facilitate the evaluation of all critical public structures and 

infrastructure within the floodplain and implement necessary 

improvements (i.e., relocation/elevation/flood proofing needs). 

Action 2.1.2 - Monitor streams for ice jams to minimize damage to 

infrastructure (bridges) and thereby reducing loss of lives.  

Objective 2.2 - Reduce repetitive losses, including those caused by flooding. 

Actions 2.2.1 ï Identify, evaluate, and implement effective mitigation 

activities for repetitive loss properties within Allegany County.  

Action 2.2.2 - Retrofit, acquire, and/or relocate buildings in flood-prone 

areas (including wet or dry flood proofing).  

Action 2.2.3 ï Develop a process to assist municipalities and landowners 

in addressing obstructions to surface water drainage. 

Action 2.2.4 - Implement training and public outreach to residents, code 

officials, and contractors on permit review process, floodplain 

management, and flood mitigation as well as flood response planning and 

training. 

Objective 2.3 - Prevent flooding of living space or habitable structures (drainage 

maintenance, feasibility, and funding for sewer/drainage improvements). 
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Action 2.3.1 ï Support the updating and dissemination of flood plain 

information at the local level. 

(**new) Action 2.3.2 ï Develop inventory of storm sewer systems within 

Allegany County. 

(**rev) Action 2.3.3 ï Evaluate the adequacies of local storm sewer 

systems. 

Objective 2.4 - Improve the resistance of structures in the community against 

wind damage due to natural hazards. 

Action 2.4.1 - Encourage development and enforcement of wind-resistant 

building sites and construction codes. 

Action 2.4.2 - Retrofit critical facilities with wind resistant designs and 

construction. 

Objective 2.5 - Reduce the impact of trees during natural hazard events.  

Action 2.5.1 - Develop and implement maintenance programs to keep 

trees from threatening lives, property, and public infrastructure during 

storm events. 

Objective 2.6 - Make storm water management a public purpose and implement a 

program to "take back" major drainage areas or streams within the community 

through acquisition or easements and maintain them as essential public facilities.  

(**rev) Action 2.6.1 ï Promote awareness of benefits of cleaning and 

maintaining stream corridors. 

Objective 2.7 - Provide for adequate and hazard-resilient critical facilities. 

Action 2.7.1 - Retrofit critical facilities to increase resistance to storm 

hazards and promote hazard resistance, e.g. retrofit or reconstruct at-risk 

bridges at a higher elevation to withstand flood events. 

Action 2.7.2 - Provide redundant utilities (such as backup electrical power 

and alternative communication methods) for designated emergency mass 

care shelters and other critical facilities, e.g. purchase back-up generators. 

(See Appendix P for list of Red Cross Emergency Shelters in Allegany 

County) 

 

Goal #3 ï Protect the economy by lessening the impact of hazard events on Allegany 

County. 

 

Objective 3.1 - Provide incentives for mitigation planning and actions. 

(**del) Action 3.1.1 - Obtain funding to purchase backup generators and 

other redundant utilities for critical assets that require such emergency 

power sources. 

(**rev) Action 3.1.1 - Identify and pursue funding opportunities to 

develop and implement local and county mitigation activities. 

Objective 3.2 ï Continuation and formation of partnerships to leverage and share 

resources. 

Action 3.2.1 - Work jointly with other stakeholders in the Upper 

Allegheny, Upper Genesee, Chemung Basin (Susquehanna), and adjoining 

watersheds to manage streams for flood and pollution prevention. 
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Action 3.2.2 - Identify contact point and create partnership with utility 

providers to ensure smooth communication and response (See Section X: 

Appendix R for list of Utilities). 

Action 3.2.3 ï Work to identify mitigation activities for utility failure on 

dairy farms. 

Action 3.2.4 - Conduct discussions with Utility Service Providers about 

working in conjunction with highway departments to expedite response to 

power failure. 

Action 3.2.5 - Work with public water suppliers on hazard mitigation and 

emergency response plans. 

(**new) Action 3.2.5a ï Develop watershed management plan for Upper 

Genesee River above Wellsville water intake to protect against potential 

pollutants from oil and has operations in the NY and PA sections of the 

watershed. 

Action 3.2.6 - Maintain collaboration between government and 

community organizations regarding containment and response. 

Action 3.2.7 - Continue public support of communication and 

collaboration between County and municipalities. Promote the publicôs 

involvement/input into the County and Municipal process. 

Action 3.2.8 - Maintain communication and cooperation to improve 

relationship between County and local public works and highway 

departments for efficient emergency response. 

Objective 3.3 - Facilitate critical business operations. 

 Action 3.3.1 ï Create/implement plans for road/street clearance.  

Objective 3.4 - Reduce the likelihood of losing utilities due to wind, flood events, 

and winter storms. 

Action 3.4.1 ï Examine the costs of flood proofing utilities in flood prone 

areas.  

Action 3.4.2 - Develop and implement programs to keep trees from 

threatening lives, property, and public infrastructure during storm events. 

Action 3.4.3 ï Examine feasibility of burying utility services in villages 

that own or maintain a sub-station and retrofit existing overhead lines to 

underground line.   

 

Goal #4 - Protect the environment. 

 

Objective 4.1 - Develop hazard mitigation policies that protect the environment 

and infrastructure. 

Action 4.1.1 - Develop model ordinance for sediment and erosion control, 

storm water management. 

(**rev) Action 4.1.2 ï Inventory and maintain completed mitigation 

actions along streams; monitor and protect them. 

Action 4.1.3 ï Engage in stream bank stabilization and stream corridor 

management with private and public partnership. 

(**rev) Objective 4.2 ï Improve and maintain streams and ditches throughout the 

community to the fullest extent possible. 
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(**rev) Action 4.2.1 ï Implement mitigation actions that address needs at 

the watershed level, including cumulative flood mitigation activities and 

priorities.  

Objective 4.3 - Natural environments, including forests, surface waters, wet lands, 

floodplains, and stream corridors, are recognized as valuable environmental 

resources that serve as integral parts of the area's existing and potential open 

space, natural, and wildlife habitat areas and conservation is encouraged. 

Action 4.3.1 - Encourage development or acquisition and management 

strategies to preserve open space for flood mitigation, fish habitat, and 

water quality in the floodplain.  

Objective 4.4 - Ensure that forested wetlands and riparian areas retain their 

ecological, flood protection, and pollutant filtering functions by preserving 

indigenous vegetation. 

Action 4.4.1 - Continue to develop and/or enforce existing floodplain 

regulations to encourage the continued function of naturally occurring 

flood control mechanisms. 

 

Goal #5 - Increasing Disaster/Emergency Preparedness within the Community. 

 

Objective 5.1 - Understand natural hazards and the risk they pose. 

Action 5.1.1 - Support engineering studies and watershed assessments to 

encourage the reduction of flood exposure.  

Action 5.1.2 - Support engineering studies and landslide assessments to 

reduce future events. 

Action 5.1.3 - Support engineering studies and earthquake 

assessments/monitoring stations to increase knowledge of patterns and 

probability. 

Objective 5.2 - Improve hazard information, including databases and maps. 

Action 5.2.1 ï Support the Towns/Villages in their requests for updated 

flood insurance rate maps.  

Action 5.2.2 ï Disseminate information on groundwater resources within 

major glacial valleys in Allegany County to better understand current 

surface and groundwater resources in the region. 

(**new) Action 5.2.3 ï Provide geographical information to T/Vs, 

landowners, and developers. 

Objective 5.3 - Improve public knowledge of hazards and protective measures so 

individuals appropriately respond before and during hazard events. 

(**rev) Action 5.3.1 ï Provide information to local jurisdiction officials 

on the 100- and 500-year flood plains. 

Action 5.3.2 - Ensure that adequate shelter is available to community 

residents in the event that a hazard event causes displacement. 

(**rev) Action 5.3.3 ï Conduct outreach to property owners and agencies 

regarding risk management associated with natural hazards. 

Action 5.3.4 - Increase public awareness of storm mitigation activities, 

including storm warnings and advisories. 
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Action 5.3.5 - Prompt homeowners to notify Utilities about trees that are 

threatening utility services and property (See Section X: Appendix R). 

Objective 5.4 - Develop new policies to enhance hazard mitigation initiatives. 

(**rev) Action 5.4.1 - Implement training and public outreach to residents, 

local officials, and contractors on flood response and other hazard 

mitigation initiatives. 

Action 5.4.2 - Develop and implement programs to coordinate 

maintenance and mitigation activities to reduce risk to public 

infrastructure from winter storms (severe). 

 

 Goal #6 - Reduce the potential impact of natural disasters on Allegany Countyôs Critical 

Support Services, facilities, population, and infrastructure.  

 

Objective 6.1 - Update land use maps and text. 

Action 6.1.1 - Identify or update existing land use in major stream 

corridors and floodplains in Allegany County. 

 Objective 6.2 ï Update and increase access to vital countywide data. 

Action 6.2.1 ï Establish a framework to compile and coordinate surface 

water management plans and data across the county. 

Action 6.2.2 ï Develop source water assessment to better understand the 

groundwater dynamics and re-charge areas. 

Action 6.2.3 - Enhance GIS coverage and analysis of existing and planned, 

future utility services in the county. 

Action 6.2.4 - Continue to develop inventory of at-risk buildings and 

infrastructure. 

Action 6.2.5 - Maintain GIS data that would include buildings, roads, 

bridges, etc. 

Action 6.2.6 - Provide Allegany County emergency responders with 

centralized mapping services so they can easily obtain maps and 

geographic data when responding to emergency related events. 

Action 6.2.7 ï Support ongoing and future Hazard Mitigation Planning. 

Action 6.2.8 ï Provide information to Emergency Management webpage 

for Allegany County; provide information for public officials, emergency 

responders, and residents.  

Action 6.2.9 - Develop data on potential wildfire areas within Allegany 

County. 

 Objective 6.3 ï Minimize impact of hazards through planning and development.  

Action 6.3.1 - Identify and plan for use of backup water supply for public 

water systems should the primary water supply become contaminated or 

compromised. 

Action 6.3.2 - Continue use of the NYSDECôs Stormwater Management 

Manual to minimize the impact of future land use changes. 

Action 6.3.3 ï Expand and enhance procedures for testing and sampling 

the water supply and a warning system should any tests reveal 

contamination. 
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Action 6.3.4 - Develop water vulnerability assessments (VA) for water 

supply and water treatment systems and make improvements to harden 

security and ensure that appropriate emergency plans are in place.  

Action 6.3.5 - Identify appropriate protection measures for groundwater 

and public drinking water systems. 

Action 6.3.6 - Continue support of the Allegany County Hazard Planning 

Group. 

Action 6.3.7 ï Propose a New York State emergency equipment depot in 

Allegany County for Western New York. 

Objective 6.4 ï Minimize impact to property and infrastructure by developing 

innovative approaches to known hazard problems. 

(**new) Action 6.4.1 ï Encourage the use of Snow Fences/ Shelter Belts / 

Windbreak.  Continue to explore & implement new designs of snow 

fences, windbreaks, and shelterbelts to reduce the amount of snow on 

pavement.  Continue to encourage coordination with other agencies to 

discuss policies, procedures, best practices, and lessons learned in the area 

of snow and ice control. 

Objective 6.5 ï Update essential equipment used for emergency response 

operations. 

(**new) Action 6.5.1 ï Roadway Safety ï Minimize the disruption and 

cost of storm events on roadways by encouraging municipalities to 

purchase appropriate snow & ice removal equipment and continue to 

follow policies and procedures; regularly review and adopt changes; 

evaluate new equipment; conduct operator training.  Mutual aid - 

Encourage shared services at the local level for emergency services. 

 

Goal #7 - To identify, introduce, and implement cost effective Hazard Mitigation 

measures to accomplish the Countyôs Goals and Objectives and to raise the awareness of, 

and acceptance of the Hazard Mitigation process.  

 

Objective 7.1 - Adopt ordinances with the most updated regulatory requirements 

concerning floodplains and other natural hazards. 

Action 7.1.1 ï Encourage the maintenance of naturally controlling flood 

control mechanisms by developing and/or enforcing existing floodplain 

regulations. 

Action 7.1.2 -Develop model ordinance for sediment and erosion control, 

storm water control, stream corridor management, and other hazard 

preventative policy.  

Action 7.1.3 ï Evaluate and develop, as appropriate, a parking ordinance 

for emergency snow removal. 

Objective 7.2 - Encourage strict enforcement of regulations, building codes, and 

other land use/development controls adopted by the government body. 

Action 7.2.1 - Establish a framework to compile and coordinate surface 

water management plans and data across the county. 

Action 7.2.2 - Integrate the goals, objectives, and actions from this plan 

into existing jurisdictions and county regulatory documents and programs, 
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where appropriate (including zoning ordinances, building codes, and land 

use policies). 

(**new) Action 7.2.3 ï Enhance the availability of information for 

decision makers and permit issuers regarding hazards and physical land 

features, which could impact proposed projects.  Promote land-use 

development practices that will reduce risk from natural hazard.  Provide 

technical assistance and training material for local officials to improve 

understanding of potential land-use policies and ordinances to mitigate 

hazards. 

(**rev) Action 7.2.4 - Wherever practicable, use zoning and other growth 

management techniques to channel intensive development to areas outside 

of floodplains. 

Objective 7.3 - Ensure all new developments are elevated above the Base Flood 

Elevation. 

Action 7.3.1 - Support engineering studies and watershed assessments to 

encourage the reduction of flood exposure. 

Action 7.3.2 - Identify and address obstructions to surface water drainage. 

Action 7.3.3 - Limit to the extent practicable, development within 

floodplain areas to avoid degradation of their capacity to control flood 

levels and reduce potential future losses due to flooding. 

Action 7.3.4 - Ensure that property development that occurs within the 

floodplain areas is constructed to be flood proof, to the extent possible.   

 

Comprehensive Range of Mitigation Measures 

 

Allegany County followed the framework established in the 2005 HMP and again utilized 

FEMAôs ñMitigation Strategy & Implementation Format Examplesò as base guideline for 

determining goals and objectives.  Allegany County had solicited neighboring 

jurisdictions (Steuben County, Tompkins County and the Town of Granger) and referred 

to New York State Standard Multi-Hazard Mitigation Plan to examine their format and 

method of goal/objective determination.  The FEMA Mitigation Strategies and Measures 

of mitigation actions by six broad categories from the how-to guides provided the 

guideline that the Planning Group used to again aid in determining the Countyôs actions. 

In shaping the Countyôs goals, objectives, and actions the HMPG members were 

instructed to use the STAPLEE evaluation criteria for feasibility of each decision (See 

Section X: Appendix L for a full description of the STAPLEE criteria).   

 

The May 27, 2010 HMPG meeting determined to again follow and develop on the 2005 

format.  Goals and objectives were updated to better conform to Allegany Countyôs needs 

and constraints.  Goals, objectives and actions were developed based on the findings in 

the risk assessment and the existing regulatory, programmatic capabilities of the county 

as a whole and including each local jurisdiction.  Once updated, it was made available for 

revisions, additions, and/or deletions by the towns and villages.  The towns and villages 

added their own specific actions (projects) that enable them to work toward reducing loss 

of life and property (See Section X: Appendix K for a copy of FEMA mitigation 
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examples).  Each participant was directed to use the STAPLEE criteria to prioritize their 

individual actions/projects.  This method was also used for prioritizing the countywide 

goals, objectives, and actions.  Each jurisdiction, using the STAPLEE criteria, was 

instructed to define the actions/projects using a classification system of High, Medium, 

and Low priority. 

 

In conjunction with the STAPLEE evaluation process, each jurisdiction was encouraged 

to utilize a cost-benefit ratio for the prioritization and completion of their 

actions/projects. Using the inventory of structures within the hazard zones, they consider 

which projects will have a greater impact on these identified structures/areas. Going one 

step further they will use the critical structure/risk-loss estimation dollar figures to 

prioritize projects by dollar value that would be saved from damage and just as important, 

the project areas that would reduce the greatest risk to life. 

 

During the June 2010 regional meetings, each municipality had the opportunity to discuss 

their progress on mitigation measures and shared successes.  Under Implementation, see 

Table 131 for the comprehensive Implementation Schedule that lists completed, current, 

and future projects by jurisdiction.  The figure and key (Figure 64, Table 132) that follow 

is the ñshort listò of area mitigation actions completed over past ten years.  This figure is 

in response to County Action 4.1.2 and the County Planner will maintain the GIS 

mapping of our mitigated measures. 

 

Alternative M itigation Measures 

 

Allegany County utilized SEMOôs possible mitigation measures during the identification 

of actions/activities process. This State guideline helped clarify ideas and generated new 

ideas for mitigation measures.  Section X: Appendix M provides the reader a copy of 

New York Stateôs possible mitigation alternatives.   
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Implementation 

 

Table 131: Allegany County Multi -Jurisdictional Implementation Schedule. 

 

Actions Project Description 
Responsible 

Agency 
Funding 
Source 

Budget 
Cost 

Priority Timeline Status  
Further Action 

Needed 

GOAL # 1  ï  PROTECT LIVES of the citizens of Allegany County and people within its jurisdictions from natural hazard events. 

OBJECTIVE 1.1  ï  Assess and improve as warranted, systems that provide WARNING AND EMERGENCY COMMUNICATIONS. 

Action 1.1.1  
Review and suggest enhancements 
as warranted in county radio 
communication system. 

OES 
(coordin-

ating) 

PSIC 
Grant 

$3.2 
Million 

High Ongoing 

Met with State, April 
2006, to identify tower 
sites. County obtained 
Public Safety 
Interoperable 
Communications 
(PSIC) grant to 
enhance 
communications.  

Waiting on legal 
review of accepted 
bid for purchase of 
equipment (high-
band radio 
interoperative 
system) to improve 
microwave link to 
towers. 

Cuba,        
Village of 

Create and maintain open 
communications with all emergency 
services. 

Village IBC 
Not 

budgeted 
High Ongoing 

Currently have great 
communications with 
local fire dept. as well 
as county dispatch. 

Continue as is 

RLRD 
Acquire and implement an early 
warning system such as Code Red 
with sophisticated calling capabilities. 

RLRD/Town 
of 

Caneadea 
(coordin-

ating) 

State 
911-

Funding      
IBC  

$3,300 
Base 

Budget 
High 1 -2 years 

Received sales 
literature and 
demonstration on May 
13, 2010.  

Commit to purchase 
for one year as 
shared service with 
other local 
governmental 
entities. 

Action 1.1.1.a 

Enhance Town/Village (T/V) Public 
Works Communications by upgrading 
end-user equipment to access County 
System. 

Town 
Highway 
Superin-
tendent 

Association 

ARC $150,000  High Ongoing Under construction.   

Alma,                   
Town of 

Purchase of updated communications 
equipment. 

Town IBC N/I Med Ongoing No progress to date. Seeking funding. 

Wirt,                 
Town of       

Better radio equipment for fire and 
ambulance to respond during hazard 
events. 

Town Grants $75,000 Med 1-5 year     
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Action 1.1.2  
Review county level notification and 
warning procedures. Update as 
needed.  

OES IBC TBD High Ongoing 

Emergency Operations 
Procedures Manual 
updated every quarter 
by OES.  

Continue updates 
as planned. 

Alfred 
University 

Create an emergency response 
center. 

Alfred 
University 

Seeking 
Grant 

$500,000 High 1-3 years 
Limited progress to 
date. 

Still seeking 
funding. 

Birdsall,               
Town of 

Broadband capability to notify 
residents 

Southern 
Tier West 

Grant $100,000 High 2011   
Talk to Verizon and 
elected officials. 

Cuba,        
Village of 

Contact the local Fire Dept. to initiate 
a warning system to advise residents 
about possible hazards or severe 
weather. 

Village IBC 
Not 

budgeted 
High Ongoing 

Ongoing 
communication with 
Cuba Fire Dept.  

Continue 
communication. 

Granger, 
Town of 

Replace Emergency Warning Siren 

Short Tract 
Volunteer 

Fire 
Department 

FMA, 
HMGP, 
PDM, 
Fire 

Dept. 
Budget 

$8,000 Med 5 years   Pursuing funding. 

RLRD 
Purchase additional sirens to warn 
hikers and downstream Caneadea 
Creek residents of imminent flooding. 

RLRD/Town  

State 
911-

Funding      
IBC  

$2,000 High 1 -2 years Exploring costs 
Secure funding and 
purchase 

Action 1.1.3  
Investigate feasibility of ñReverse 
911ò warning system.  

Sheriffôs 
Dept. 

Possible 
911 

Surcharg
e 

Funding 
FEMA 
Grants 

$30,000/ 
year 
lease 
plus 

charge 
per call 

Med-
High 

Needs 
Identifi- 

cation (N/I) 

Reverse 911 was in 
place in Allegany 
County for 2 years 
(2008-2009). Service 
was used two times in 
two years.  Due to 
budgetary constraints, 
service was not 
reappropriated. 

  

Action 1.1.4 
Assess and promote New York State 
Alert System, SEMO's warning 
system. 

SEMO NA Free 
Med-
High 

Ongoing     

OBJECTIVE 1.2  ï  DEVELOP OR AMEND LAWS so they effectively address hazard mitigation. 
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Action 1.2.1 

Encourage local municipalities to 
maintain their participation in the 
National Flood Insurance Program 
(NFIP) and encourage participation in 
the Community Rating System (CRS). 

Allegany 
County 

Planning 
Board 

Internal 
Budget 

Contribu-
tion (IBC) 

TBD Med Ongoing 

Belfast is now part of 
the NFIP.  
Communities have 
been notified by DEC 
about re-mapping of 
floodplain. County is 
now 97% NFIP 
compliant (Centerville 
not yet NFIP 
participant). 

Promote additional 
education 

Action 1.2.2 

Review existing local plans and 
efforts to ensure consistency with the 
County Hazard Mitigation Planôs goals 
and objectives. 

Hazard 
Mitigation 
Planning 
Group 

(HMPG) 

IBC $2,000  High Ongoing 

Letter was sent to T/Vs 
with list of current HMP 
projects. Each T/V was 
asked to review with 
their local plans to be 
sure of consistency 
between plans. 
5/12/05  T/Vs reviewed 
Plans/Policies again 
for 2010 5-Year 
Update of HMP. 

  

OBJECTIVE 1.3  ï  Reduce the impacts of hazards on VULNERABLE POPULATIONS. 

Action 1.3.1 

Prompt and assist local agencies and 
municipalities in surveying institutions 
that have specific needs populations 
to identify their emergency needs. 

OES, 
coordina-

ting 
department, 
DOH, Red 

Cross 

IBC $2,000  
Med-
High 

Ongoing 

County Health 
Department is doing 
research on vulnerable 
populations. 

Collect this data 
from DOH and 
disseminate to 
Towns and Villages. 

Friendship, 
Town of 

West Branch Van Campen Creek is 
encroaching on road at Campground, 
road and by Elder Housing MDU. 

Town 
FEMA 
SEMO 

TBD Med 1-5 years     

Action 1.3.2 

Maintain a local system for response 
of concerned citizens that will check 
in on elderly, handicapped, and low-
income citizens during a major or 
extended event. 

Office of 
Aging            
DSS                     

CERTS                
Rural 
Health 

IBC       
Home-
land 

Security 

N/I 
Med-
High 

Ongoing 

Completed first CERTs 
training 
(Communication 
Emergency Response 
Team). 

Schedule ongoing 
training and 
recruitment of 
CERTs team 
members. 

OBJECTIVE 1.4  ï  TRAIN EMERGENCY RESPONDERS and public officials. 
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Action 1.4.1  

Enhance public awareness by 
creating a training course for the 
public and local jurisdictions on utility 
emergency situations. 

Utility 
Companies 

Public 
Service 

Pd by 
Utility 

Med 
Ongoing 
outreach 
program 

Attend annual Gas 
Transmission 
Consortium  and other 
utility-provided training 
events. 

Continue agency & 
department 
participation, share 
best practices, and 
distribute 
information 
booklets. 

Alfred 
University 

Enhance public awareness by 
creating a training course in 
emergency response that meets 
NIMS compliance standards for 
Campus. 

Alfred 
University 

Seeking 
Grants 

and IBC 
$10,000 Med Ongoing   

Still seeking 
funding. 

Action 1.4.2  

Assign roles to emergency response 
hierarchy and structure. Strengthen 
these services by linking to hazard 
mitigation programs. 

OES IBC $1,000  High Ongoing 

National Incident 
Management System 
(NIMS) compliance 
has been put into 
action with all County 
& municipal entities.  

Promote compliance 
and ongoing training 
for incident 
command, NIMS, 
SEMO training, 
FEMA online 
courses. 

Alfred 
University 

Provide training programs to enhance 
and improve emergency response 
and communication. 

Alfred 
University 

Seeking 
Grants 

and IBC 
$2,000 High Ongoing   

Still seeking 
funding. 

Wirt,                 
Town of       

Train  town officials on responsibilities 
during disaster. 

Town IBC 
Not 

budgeted 
Med   

Town Board members 
given copy of CEO's 
Disaster Survival Kit 
FA-81 Oct. 1988, 
FEMA publication. 

Board to develop 
plan. 

 
OBJECTIVE 1.5  ï  Facilitate development of orderly, safe and timely EVACUATION PROCEDURES in advance of a hazardous event.  

Action 1.5.1  

Confirm that adequate shelter is 
available to community residents, by 
working in collaboration with the 
American Red Cross, in the event that 
a hazard event causes displacement. 

Red Cross     
OES 

(coordinatin
g) 

Red 
Cross 
IBC 

N/I 
Med-
High 

Ongoing 

Sent survey to T/Vs to 
see if they knew where 
their emergency 
shelters were and if 
they were adequately 
equipped. Results 
shared with Red 
Cross. County now 
has shelter supply 
trailer. See Appendix R 
for Shelters. 

Official list of 
Emergency shelters 
should be sent to 
each Town and 
Village with Red 
Cross contact 
information. 
Continue 
update/enhancemen
t of shelters. 
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Granger, 
Town of 

Establish emergency evacuation 
center. 

Town 

FMA, 
HMGP, 
PDM, 
Town 

Budget 

$100,000 High 5 years 

Project completed.(2)  
New Fire Hall (125 
people) with auto 
backup generator, 
cooking facilities. 

Get onto American 
Red Cross list of 
County Shelters. 

Action 1.5.2  

Continue to assist the existing system 
of evacuation routes and help develop 
local emergency plans, routes, 
policies, and procedures. 

OES IBC N/I Med Ongoing     

Alfred 
University 

Secure an outdoor PA/siren system to 
be shared with ASC, Village & AU to 
notify public in event of emergency 

Alfred 
University, 

ASC, 
Village 

Seeking 
Grants 

$100,000 Med 1-2 years 
One siren has been 
installed @ ASC; 3-4 
more needed. 

Still seeking 
funding. 

OBJECTIVE 1.6  ï  Facilitate CITIZEN PREPAREDNESS for hazard events and provide timely information (brochures, newsletters, community notices) 
needed for citizens to make personal decisions. 
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Action 1.6.1 

Continue to inform citizens through 
various agencies and municipalities 
how to:    Prepare for winter storm 
events.    Know location of shelters 
and tips for staying at home during a 
storm.    Provide safety tips on travel, 
unheated homes, and the use of 
portable and standby generators, fire 
hazards associated with space 
heaters, protecting plumbing during 
severe temperatures and managing 
through a power failure.  Make 
available to citizens the FEMA "Are 
You Ready: A Guide to Citizen 
Preparedness."    Develop and 
distribute a list of materials needed for 
an individual to survive for 3 days 
without power.    Keep citizens 
informed about what to do in case of 
water contamination (i.e., boiling 
water, bottled water facilities, etc.).    
Develop an outreach program to 
encourage homeowners to buy 
hazard insurance to protect 
belongings when feasible.    
Disseminate important information 
regarding personal preparedness and 
disaster loss prevention.,    Develop a 
program to promote retrofits and 
safety precautions for mobile homes 
for flood and severe wind events. 
(See Appendix S for agency list) 

FEMA               
Red Cross     

OES                
HMPG 

Various      
IBC 

Various  
Costs 

High Ongoing 
Red Cross Currently 
has a "Preparedness 
Program."  

Funds (grants) 
should be sought for 
an Interdisciplinary 
HMP team to 
address these 
issues. Continue to 
disseminate public 
informational 
releases/materials. 

Alfred State 
College 

Campus program to increase the 
awareness of risks and preparation 
tactics to residents. 

University 
Police 

Depart-
ment 

Budget 
N/I Med Ongoing 

Biannual tabletop 
meetings with college 
senior leadership on 
college safety and 
hazards. 

Continue meetings 
and disseminate 
information. 

Andover,             
Town of 

Public awareness tree pruning 
campaign. 

Town IBC $500  Med Ongoing 
Ongoing contact of 
residents. 

Continue program. 
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Angelica, 
Village of 

Public program to increase the 
awareness of risks and preparation 
tactics to residents. 

Village 
IBC, 

Grants 
Not 

budgeted 
Med Ongoing Project ongoing.   

Centerville,    
Town of 

Public program to increase the 
awareness of risks and preparation 
tactics to residents. 

Town IBC $1,000 Med Ongoing     

Granger, 
Town of 

Public Outreach/Education 
Hazard 

Mitigation 
Committee 

IBC   
Grants 

$500 
annually 

Med Ongoing 
Granger Gazette 
(quarterly) provides 
information updates. 

  

Independence, 
Town of 

Development of a public awareness 
campaign. 

Town  IBC $1,000  Med 5 years Project ongoing.   

New Hudson, 
Town of  

Public program to increase the 
awareness of risks and preparation 
tactics to residents. 

Town IBC $1,000 Med Ongoing   

West Almond, 
Town of                      

Warning system and increased public 
awareness of hazards.  

Town 
Seeking 
Grant 

Not 
budgeted 

Med 1-5 years Project deferred. 
Still seeking 
funding. 

Action 1.6.2  

Investigate funding sources for 
implementation of a citizenôs 
awareness packet for Allegany 
County residents. 

Hazard 
Mitigation 
Planning 
Group 

Seeking 
Grant 

$5,000  Med 1-3 Years   
Grant needed to 
fund this project.  

Ward,              
Town of                  

Public Education campaign to help 
prepare residents. 

Town / 
Contractor 

IBC/ 
CHIPS  
FEMA 

$1,000 High 1 year No progress. Seeking funding. 

GOAL # 2  ï  PROTECT PROPERTY, including public, historic, and private structures. 

OBJECTIVE 2.1  ï  Protect CRITICAL STRUCTURES and INFRASTRUCTURE. 

Alfred 
University 

Improve dams and watershed area at 
Foster Lake to prevent leaching, clear 
brush, debris & trees on banks and 
area around dams. 

Alfred 
University 

IBC $80,000 High 1-2 years   In progress. 

Almond,            
Village of 

Road landslide (1100 feet) on Depot 
Street requires stabilization. 

Village and 
SEMO 

IBC, 
SEMO, 
CHIPs 

$20,000 
SEMO, 
$10,000 

IBC, 
$7,000 
CHIPs 

High 
2007 and 

2010 

Project completed.(1)  
2007 stabilization 
completed 

In 2010 will use 
$7,000 in CHIPs 
money to repave. 
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Amity,          
Town of   

Irish Settlement at Phillips Creek - 
replacement of bridge or bridge deck 

Town 
IBC, 

County 
$600,000 High 1-5 years     

Belfast,         
Town of 

Bank stabilization Van Allen Rd. 
heavy geotextile fabric & heavy stone 

Town FEMA N/I High 2005 Project completed.(4)   

Birdsall,               
Town of 

Open York Street through to end to 
increase access for emergency 
equipment, etc. 

DPW CHIPs $180,000 Med 2015 
York Street was 
widened, needs further 
work. 

Explore engineering 
and regulatory 
requirements. 

Canaseraga, 
Village of 

Install 3,000 lb headwall blocks along 
Clark St. to stabilize edge of road, 
ditch for 100ô (flood control). 

Village Village $5,000 Med 1-2 years Project underway 
Should complete by 
Fall 2011. 

Caneadea, 
Town of 

Water line crossing Houghton Creek 
at Seymour Street needs banks 
shaped and riprap added to protect 
water line. 

Town  &    
Contractor 

IBC, 
Water 
Dept. 

$25,000 High 2007 
Project completed.(1)  
2007 

  

Caneadea, 
Town of 

Sewer line crossing Houghton Creek 
before Treatment Plant (Main Trunk 
Line), needs banks shaped and riprap 
added to protect sewer line.  

Town & 
Contractor 

IBC, 
Sewer 
Dept. 

$17,000 High 2007 
Project completed.(2)  
2007 

  

Cuba Lake 
District 

Valve Replacement - Cuba Lake Dam CLD/NYS Grant N/I 
Med-
High 

1-5 years     

Cuba Lake 
District 

Upgrade Spillway - Cuba Lake CLD/NYS Grant N/I 
Med-
High 

1-5 years     

Friendship, 
Town of 

Sewer Line reinforcement on 
VanCampen Creek, Island Park. 

Town 
FEMA     
SEMO 

$75,000 High ASAP 

Grant application 
submitted on HMGP 
DR-1857 and DR-
1869. 

  

Genesee,           
Town of 

Upgrade Deer Creek and Butternut 
Brook Roads 

Town FEMA $260,000 High 1-3 years 

Both roads are used 
as Emergency Roads 
when Rt. 417 is closed 
due to flooding in 
Portville. 

These roads were 
not designed to take 
the high 
volume/load traffic 
as in times of 
emergency. 
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Genesee,           
Town of 

Upgrade Deer Creek Bridge, Culverts, 
and Butternut Brook Road Culvert. 

Town FEMA $220,000 High 1-3 years 

Roads are used as 
Emergency Roads 
when Rt. 417 is closed 
due to flooding in 
Portville. 

The bridge and 
culverts were not 
designed to take the 
high volume/load 
traffic as in times of 
emergency. 

Granger, 
Town of 

Preserve the viability of Ottis Smith 
Road to the Town line.  Replace 
bridge and rip rap along Genesee 
River before bridge. 

Town 

FMA, 
HMGP, 
PDM, 
Town 

Budget 

$800,000 High 3 years 
Ongoing. Have applied 
for grant funding (Sen 
Young's Office). 

Still seeking 
funding. 

Hume,         
Town of        

Rock rip rap bank Cold Creek, 
erosion threatening well and pump 
house, park/baseball field, NYS Route 
19 Bridge, Vol. Fire Hall, Wesleyan 
Church parking lot, 7 private 
properties. 

Town and  
DOT 

FEMA       
DOT 

$500,000 High 1-3 years 

Filed grant application 
under HMGP DR-
1827, awaiting award 
determination after 
County's HMP Plan 
approval/adoption. 

Seeking funding. 

Rushford, 
Town of 

Replaced bridge with pre-cast 
concrete on West Branch Road along 
Indian Creek 

County 
County 
Bridge 

Program 
$400,000 High 2008 

Project completed.(1)  
2008 

  

STERA 
Mile Post (MP)  337 Almond ï 
Rebuild and extend culvert headwall 
to protect roadbed.  

STERA FEMA $20,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 338.70 west of Almond ï Install 
20ô of low sheet piling to divert 
downhill water flow into ditch; ditching 
to nearby culvert. 

STERA FEMA $15,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 339.45 east of Alfred ï Widen 
narrow shale cut, divert water at top 
of cut to protect against landslides. 

STERA FEMA $50,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 339.60 east of Alfred ï Build 
headwall/wingwalls around inlet of 
pipe under big fill.  

STERA FEMA $10,000 High 1 year 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 
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STERA 

MP 339.60 east of Alfred ï Place 
extra heavy riprap at base and other 
material above it to protect 
reconstructed embankment from 
slides. 

STERA FEMA $50,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 340.30 Alfred ï Build ditch on 
south side of track for 0.30 mile along 
former quarry site, install pipe at lower 
end.  

STERA FEMA $25,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 340.54 Alfred ï Install lateral pipe 
under track, on the east side of the 
Hartsville Road grade crossing, to 
carry water flowing downhill in 
highway ditch under the track. 

STERA FEMA $10,000 High 1 year 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 341 west of Alfred ï Move 
embankment back from track and 
construct ditch to prevent landslides 
and mud on track. 

STERA FEMA $25,000 Med 5 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 341.50 west of Alfred ï Riprap to 
protect roadbed from stream that 
intersects it at a right angle. 

STERA FEMA $15,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 341.90 west of Alfred ï Riprap to 
protect roadbed from parallel and 
intersecting streams west of Sibley 
Road. 

STERA FEMA $10,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 342.40 east of Tip Top ï Riprap 
to protect roadbed from parallel 
stream. 

STERA FEMA $20,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 342.95 east of Tip Top ï 
Construct culvert under track 
replacing artificial streambed on the 
compass east side that is higher than 
the track. 

STERA FEMA $50,000 High 1 year 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 
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STERA 

MP 343.50 Tip Top ï Move Tip Top 
outlet away from the roadbed for 
approx. ½ mile east of Lusk Road, 
protect with riprap. Protect roadbed at 
grade crossing from downhill stream. 

STERA FEMA $50,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 344.75 Tip Top ï Move Railroad 
Brook away from the roadbed east of 
Kenyon Road, protect with riprap. 

STERA FEMA $40,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 345.10 west of Tip Top ï Provide 
drainage structure for highway 
drainage outfall west of Kenyon Road, 
which currently floods the track. 

STERA FEMA $10,000 High 1 year 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 346 east of Andover ï Construct 
culvert under track to line up with 
highway culvert and relocate 500 ft 
+/- of streambed to compass west 
side of track, eliminating two sharp 
turns in the stream (erosion). 

STERA FEMA $70,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 346.89 east of Andover ï 
Construct larger culvert under 
roadbed. 

STERA FEMA $40,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 347.30 east of Andover ï 
Construct larger culvert under 
roadbed. 

STERA FEMA $40,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 347.85 east of Andover ï Divert 
Railroad Brook to flow along the 
compass west side of the tract for 
~750ô between milepost 347.85 ï 
348.00. Currently, the stream flows 
through the subgrade at 347.85, 
saturating the roadbed. 

STERA FEMA $75,000 High 1 year 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 
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STERA 

MP 348.25 Andover ï Construct 
culvert equalizing water level on 
compass west side of the track with 
water level on north side, preventing 
track from  being saturated and/or 
flooded by east side of pool. 

STERA FEMA $50,000 High 1 year 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 349.15 Andover ï Riprap roadbed 
along Railroad Brook. 

STERA FEMA $15,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 350.13 west of Andover ï Riprap 
roadbed along Dyke Creek east of 
SR417. 

STERA FEMA $10,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 351.01 west of Andover - Repair 
and replace abutment stones and 
place riprap to stop the undercutting 
of the bridge abutments. 

STERA FEMA $15,000 High 3 years     

STERA 
MP 351.20 west of Andover ï Riprap 
roadbed along Dyke Creek east of 
Ray Hill Road (constant erosion). 

STERA FEMA $20,000 High 1 year 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 353 east of Wellsville ï Install 
riprap to protect roadbed from Elm 
Valley Creek and Dyke Creek over 
~0.70 mile between Ray Hill Road 
and Williams Grove Road. 

STERA FEMA $75,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 357.80 Wellsville ï Install 100ô of 
sheet piling to protect roadbed from 
stream that runs on south side. 

STERA FEMA $50,000 High 1 year 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 360.90 Scio ï Riprap 
embankment to protect against 
Genesee River. 

STERA FEMA $50,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 
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STERA 

MP 365 east of Belmont ï Riprap 
various locations where Plumbottom 
Creek has been diverted to run 
alongside railroad.  

STERA FEMA $50,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP366 Belmont ï Construct concrete 
footers protecting bridge abutments 
and center pier from erosion. 

STERA FEMA $200,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 367.10 west of Belmont ï 
Construct new bridge allowing stream 
to flow directly into the river rather 
than being diverted to parallel the 
railroad, as it currently does for about 
0.70 miles. 

STERA FEMA $100,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 367.50 west of Belmont ï 
Construct ñfingersò pointing upstream 
in the river to catch gravel and halt 
erosion.  

STERA FEMA $200,000 High 1 year 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 367.60 west of Belmont ï 
Construct small culvert over drainage 
ditch for private crossing, eliminating 
obstruction to water flow in ditch. 

STERA FEMA $20,000 High 1 year 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 368.38 Belvidere ï Protect 
downstream abutment of Van 
Campen Creek bridge with concrete 
footer and riprap. 

STERA FEMA $40,000 High 3 years 

No progress.  No 
money. Routine 
maintenance only. 
Damage from 1996 
flooding continues to 
deteriorate, creek 
undercutting, 
increased budget cost. 

Still seeking 
funding. 

STERA 
MP 369.60 west of Belvidere ï Riprap 
base of embankment to protect 
against Van Campen Creek. 

STERA FEMA $15,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 
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STERA 

MP 371.51 east of Friendship ï 
Repair west abutment, extend 
concrete apron and wingwalls on 
downstream side, and riprap 
approaches to protect bridge against 
erosion. 

STERA FEMA $25,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 372.27 east of Friendship ï 
Riprap approaches to bridge (Maple 
Grove Creek ï washed out bridge in 
2003). 

STERA FEMA $20,000 Med 5 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 373.81 Friendship ï Construct 
new wingwall in NE quadrant of South 
Branch Creek bridge.  

STERA FEMA $25,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 

MP 374. 25 Friendship ï Install 50ô of 
low sheet piling to protect 
embankment at outfall of municipal 
pipe and at base of SR275 overhead 
bridge. 

STERA FEMA $25,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 374.67 west of Friendship ï 
Reconstruct broken wingwall diverting 
water into culvert. 

STERA FEMA $5,000 Med 5 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 375.04 west of Friendship ï 
Install 20ô of low sheet piling to protect 
roadbed from side stream. 

STERA FEMA $10,000 Med 5 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 375.70 west of Friendship ï 
Riprap both sides of the roadbed to 
protect against erosion. 

STERA FEMA $25,000 High 1 year 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 379.15 Summit ï Install riprap 
and concrete apron protecting 
approach to railroad culvert. 

STERA FEMA $20,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA 
MP 380.81 Cuba ï Construct 
concrete footer protecting Tannery 
Creek arch. 

STERA FEMA $25,000 Med 5 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 
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STERA 

MP 381.81 Cuba ï Construct 
concrete footer protecting Griffin 
Creek arch, repair concrete apron 
beneath arch, repair top of arch to 
stop cracks and spalling. 

STERA FEMA $50,000 Med 3 years 
No progress.  No 
money. Routine 
maintenance only. 

Still seeking 
funding. 

STERA Notes: Southern Tier Extension Railroad Authority. 

Note 1: Milepost locations are approximate. Unless described as ñcompassò directions, all directions correspond to railroad timetable directions ï ñeastò is toward 
Hornell and ñwestò is toward Olean. ñMPò means milepost. 
Note 2: ñResponsible Agencyò for all projects will be the Southern Tier Extension Railroad Authority, which will contract with its sublessor, the  Western New York & 
Pennsylvania Railroad, to perform the work. WNYP may subcontract some work. 

Note 3: Funding source for budgeted cost of all projects will be hazard mitigation funds. Any overruns will be the responsibility of WNYP. 

Note 4: Shown is the last year in which the project should be completed. Example: ñ5ò means five years out. 

Action 2.1.1  

Facilitate the evaluation of all critical 
public structures and infrastructure 
within the floodplain and implement 
necessary improvements (i.e., 
relocation/ elevation/ flood proofing 
needs). 

Towns &     
Villages          

DPW 
IBC N/I Med Ongoing 

County bridges are all 
completed.  

Evaluation of 
hydraulic capacity of 
County culverts is 
ongoing.  County is 
assisting T/V  with 
evaluations of 
bridges and 
culverts.  

RLRD 

Monitor Rushford Lake for ice jams to 
minimize damage to infrastructure 
(Caneadea Dam) and thereby 
reducing loss of lives. 

 RLRD IBC Varies High 
March and 

April - 
yearly 

Up to date 

Next monitoring by 
CDO & ADOs will 
be March and April 
2011.  Acquire an 
Ice Breaker Vessel 
to perform 
maintenance on the 
dam and remove 
debris. 

RLRD Purchase icebreaker vessel. RLRD Grant TBD High 1-2 years     

Birdsall,                
Town of 

Blacktopping (or stone/oil) Hiltonville 
Rd. to better protect road surface 
during hazard events and to increase 
public safety. 

Town FEMA $50,000 High 2015 
Aug 2009 storm 
damaged. Received 
$50,000 from FEMA. 

Ongoing 
maintenance. 
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Wellsville, 
Village of 

West State Tan Bark Project: 
Removal of total road section of West 
State Street from Brooklyn to the 
River to a depth of about 8ô and 
replace it with good substrate 
material, replace infrastructure lines 
and rebuild the street.  

Village 

Grants/ 
Village/ 
FEMA/T

BD 

$200,000 Med 3-5 years 

Overlay of asphalt 
done as temporary 
measure to enhance 
travel way due to 
settlement. 

Continued 
maintenance of 
road.  Pursuing 
funding. 

Wellsville, 
Village of 

East State Wall Project 2: Replace 
retaining wall located between Miller 
and Scott Streets that is presently 
encroaching on porches and houses.  

Village, 
County 

IBC $30,000 High 2-3 years 
Project completed.  
Fall of 2009. 

  

Wellsville, 
Village of 

East State Wall Project: Replace the 
remainder of retaining wall along East 
State Street between Scott and Maple 
Streets.  

Village, 
County 

IBC $25,000 High 2-3 years 

Project has been 
designed and 
materials procured.  
Project is scheduled 
for this fall or next 
spring. 

  

Action 2.1.2 

Monitor streams for ice jams to 
minimize damage to infrastructure 
(bridges) and thereby reducing loss of 
lives. 

Towns &     
Villages          

DPW 
IBC N/I Low* Ongoing 

* Priority rating is 
affected sometimes by 
existing functioning 
system and may not 
necessarily indicate 
County concern. 

  

OBJECTIVE 2.2  ï  REDUCE REPETITIVE LOSSES, including those caused by flooding. 

Action 2.2.1  

Identify, evaluate, and implement 
effective mitigation activities for 
repetitive loss properties within 
Allegany County.  

DPW/NRCS         
SWCD             
HMPG 

Pending 
Mitigation 
Monies 

Pending 
Mitigation 
Monies 

High Ongoing 

 Repetitive loss 
properties list sent to 
T/Vs  to allow them to 
plan in advance 
possible ways to 
reduce future losses, 
whether through 
acquisition, relocation 
or elevation.  

Continue to send 
out Flood Mitigation 
Assistance notices 
to repetitive loss 
communities to 
encourage them to 
plan and participate 
in this program.  

Almond,             
Town of 

Townwide ditching. Town IBC $25,000  High Ongoing     
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Almond,            
Village of 

Since the flood of 1996 has damaged 
the retaining wall (Canacadea  St. 
and Maple Ridge), it has been 
determined that a new, larger 
retaining wall is necessary to handle 
floods of this proportion (Canacadea 
Creek). 

Village 
IBC, 

CHIPs 
$10,000 High 2008 

Project completed.(2)  
2008  Rip rapped bank 
to secure failed 
retaining wall. 

Routine 
maintenance 

Almond,            
Village of 

Bank Stabilization along McHenry 
Valley Creek along Marvin Lane.  
Protect six streambank properties.  
Rip rap stream bank, clean stream.  
Working with DPW Engineers. 

Village 
CHIPs, 

IBC 
$10,000 Med 5 years     

Almond,  
Town of 

Replace Headwalls (8 ft pipe) on 
Washburn Hollow (Bishopville Rd.). 

Town CHIPs $5,000 Med 2011 Budget for 2011.   

Almond,  
Town of 

Culvert installed on Donnelly at Karr 
Valley Creek. 

Town, 
County 

Town, 
County 

$20,000 High 2006 Project completed.(1)   

Almond,  
Town of 

Clear trees and brush farther from 
road. Eliminate dead trees in right of 
way. 

Town IBC $15,000  High Ongoing 
Purchased excavator 
and trimmer. 

Annual maintenance 
and repair post 
storms. 

Almond,  
Town of 

McHenry Valley Creek Rehabilitation 
Project #1 (along County Road 11). 

Town 

SWCD, 
IBC, 

Susque-
hanna 

Coalition 

$79,900 High 1-5 years Turned down for 2010. 
Resubmit for 2011 
funding. 

Andover, 
Village of 

Replace Crossover sluice on Hardy 
Hill with larger pipe due to steep 
terrain stormwater (E. Valley Creek) 

Village IBC $2,000 High 2010 In progress.   

Andover, 
Village of 

Replaced with deeper (2) DI drain 
boxes due to ice buildup and 
underdrain tile along road on East 
Ave (spring runoff) 

Village IBC $7,500 High 2007 
Project completed. (1) 
2007 

  

Andover, 
Village of 

Run 400 ft pipe (18" sluice and (1) DI 
Box) on Barney  due to steep terrain 
runoff 

Village & 
FEMA 

FEMA, 
IBC 

$9,000 High 2005 
Project completed. (2) 
2005 
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Andover, 
Village of 

Replaced rock, laid sluice (36") due to 
runoff from Baker Ext at Rochambeau 
Ave. 

Village IBC $4,000 High 2006 
Project completed. (6) 
2006 

  

Bolivar,            
Town of      

Improve roadside drainage on trouble 
areas. 

Town 
Town 

Budget, 
CHIPs 

$40,000 Med Ongoing 

Replaced 18" with 24" 
culverts on Anderson 
Hollow (2010-$1500), 
California Hollow 
(2009-$1000), Horse 
Run (2009-$700). 

  

Grove,            
Town of 

Installed new hydraulically adequate 
bridge on County Road 24 (Ewart 
Creek) (LB19-01). 

County 
DPW, Town 

CHIPs $177,456 High 2009 
Project completed.  
2009 

  

Grove,            
Town of 

Stacked and pinned rock riprap to 
stabilize bank on Ewart Creek 
(County Road 24). 

County 
DPW, Town 

County, 
IBC 

$50,000 High 2004 
Project completed. (9) 
2004 

  

Grove,            
Town of 

Replaced 2 large culverts with open 
span bridge at headwaters of 
Canaseraga Creek (County Road 24 
at 70).  

County 
DPW, Town 

County $155,007 High 2003 

Project completed.(8)   
2003   No flooding in 
area since work 
completed (mitigated 
repetitive loss 
property). 

  

Grove,            
Town of 

Rip rap 250 feet on Ewart Creek at 
2340 County Road 24 by Town Barn. 

County 
DPW, Town 

CHIPs 
FEMA 

$30,000 Med 2 years     

Hume,            
Town of        

Reroute Higgins Creek Rd., abandon 
bridge. 

Contractor FEMA $300,000 Med Ongoing 
No progress.  Bridge 
continues to pass 
inspection. 

Routine 
maintenance. 

Richburg, 
Village of 

Maintain storm drain system and 
clean debris. 

Village IBC $20,000 Med Ongoing     

Scio,           
Town of       

Snowball Hollow Creek, Snowball 
Hollow Rd., replaced sluice and 
guardrail. 

Town IBC 25,000 High 2008 Project completed.(2)   

Scio,           
Town of       

Gordon Brook Rd., Gordon Brook, 
changed sluice and cleaned ditch to 
creek. 

Town IBC 5,000 High 2010 Project completed.(3)   

Scio,           
Town of       

Gordon Brook Rd., changed sluice 
road crossing sluice, ditched 
roadsides. 

Town IBC 2,500 High 2010 Project completed.(5)   
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Scio,           
Town of       

Gordon Brook Rd., changed sluice 
road crossing sluice, ditched 
roadsides. 

Town IBC 2,500 High 2010 Project completed.(6)   

Scio,           
Town of       

Palmer Rd., Gordon Brook, Replaced 
larger sluice crossing. 

Town IBC $3,500 High 2009 Project completed.(8)   

Wellsville, 
Town of 

Routine replacement of culverts 
pipes. 

Town IBC $12,000 
Med-
High 

Ongoing Ongoing   

Wellsville, 
Town of 

Routine cleaning of ditches town 
wide. 

Town IBC $8,000 
Med-
High 

Ongoing Ongoing   

Wellsville, 
Town of 

Weidrick Road - Riverbank erosion 
below existing FEMA project (sheet 
piling and rock bank protection). 

NYS DEC, 
County, 
Town 

FEMA $75,000 High 2006 
Project completed.  
2006 

  

Wellsville, 
Town of 

Brown Road - Trapping Brook to Dyke 
Creek steep terrain storm runoff. 
Replaced pipe (4 to 5 ft). Stabilized 4 
creek banks with riprap, new 
guardrails on 2 sides. 

Town IBC $20,000 High 2008 
Project completed.  
2008 

  

Wellsville, 
Town of 

Weidrick Rd. flooding requires the 
DEC to evaluate and redirect water 
flow further upstream to reduce 
damage. (Stream protected) 

Town & 
DEC 

DEC & 
EPA & 

IBC 
N/I  

Med-
High 

1-5 years 
Project delayed - lack 
of funding. 

Pursue funding and 
approvals. 

Wellsville, 
Town of 

William Grove - Dyke Creek overflows 
and crosses over road (8 houses in 
hazard area). Rip rap and stabilize 
bank. 

NYS DEC, 
SWCD,  
County, 
Town 

IBC, 
County, 
Grant 

$60,000 High 1-3 years 
Received DEC permit 
to clean 60 feet under 
bridge. 

Pursue funding and 
approvals. 

Wellsville, 
Village of 

Hanover Creek Ponds Project: 
Construction of four ponds up 
gradient in the Town to act as 
intercept detention ponds that would 
then release their stored waters at a 
slower rate which would decrease the 
problems that are now associated 
with a peak flow during storm events.  

Village 

State/ 
Bonds/ 

IBC/ 
FEMA 

$115,000 
for 

Hanover 
and 

Crandall 
Project 

High 1-2 years 

Design Complete and 
bids are out 2006.  
Only Crandall Works 
portion completed.  
Land issues developed 
at the Hanover Creek 
source end where the 
ponds were to be built.  
Village Board still 
working with 
landowner to resolve. 

Board to continue 
efforts. 
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Wellsville, 
Village of 

417 Culvert Replacement: 
Replacement of the existing pipe 
culvert with a larger pipe from School 
St. to the Crandall Monument Works. 

Village 

Grants/ 
Village/ 
FEMA/ 
TBD 

Included 
in School 

St. 
Culvert 
Realign. 

Med 2-3 years 
No status change, no 
funds available. 

Pursue funding. 

Action 2.2.2  
Retrofit, acquire, and/or relocate 
buildings in flood-prone areas 
(including wet or dry flood proofing).  

Towns /     
Villages      

FEMA          
HUD 

TBD by 
situation 

   Low Ongoing 

Flood Mitigation 
Assistance funding 
provided yearly to 
address these types of 
issues. Notices sent to 
T/Vs.  

  

Canaseraga, 
Village of 

Remove dwelling at 24 S. Church St., 
relocate owners. Or install 200ô of 24ò 
storm drain from houses to creek. 

Village Village 
$50,000 / 
$16,000 

Med 2-5 years 

No progress on move - 
No ROW or funding 
available. (5) 2009 
Installed 18 N-12 Solid 
PE Pipe (storm drain). 

Continue to seek 
funding. 

West Almond, 
Town of     

Investigate the feasibility of relocating 
the Highway Buildings to a non-flood 
area. 

Town 
Seeking 
Grant 

$750,000 High 5 years Project deferred. Pursue funding. 

Action 2.2.3  

Develop a process to assist 
municipalities and landowners in 
addressing obstructions to surface 
water drainage. 

SWCD 

IBC/State 
and 

Federal 
Storm-
water 

manage
ment 

sources 

TBD High Ongoing 

SWCD is working with 
some communities, 
i.e., Alfred, Town of, in 
debris removal and 
stream projects. 

Special mailing 
should be sent to 
T/Vs to prompt them 
to evaluate their 
surface drainage 
systems.  

Action 2.2.4  

Implement training and public 
outreach to residents, code officials, 
and contractors on permit review 
process, floodplain management, and 
flood mitigation as well as flood 
response planning and training. 

Planning 
Board    
SWCD 

Grants     
FEMA     

Mitigation 
$10,000  High Ongoing 

Experimental permit 
review process was 
piloted in two 
jurisdictions. 

Evaluate pilot and 
involve additional 
jurisdictions.  
Promote further 
understanding of 
flood management 
among code 
enforcement 
officials. 

OBJECTIVE 2.3  ï  PREVENT FLOODING of living space or HABITABLE STRUCTURES (drainage maintenance, feasibility, funding for sewer/drainage 
improvements). 
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Action 2.3.1  
Support the updating and 
dissemination of flood plain 
information at the local level. 

FEMA              
HMPG 

IBC TBD Low Ongoing 
DEC will be remapping 
Allegany County 
floodplain in future.  

  

Action 2.3.2 
Develop inventory of storm sewer 
systems within Allegany County. 

SWCD                
DPW 

FEMA 
mitigation 

TBD Low Ongoing 
Data has been 
collected. 

Database of 
inventoried storm 
sewer systems 
needs to be created 
for Storm Water 
Project. 

Alfred,             
Village of 

Survey culverts within Village limits to 
determine proper size for volume of 
flow. 

Village 
Seeking 
Grant 

$25,000 Med Ongoing Project completed.   

Wirt,                 
Town of       

Develop list of culverts, headwall 
blocks, crossover pipes with GPS 
coordinates - size/type, and signage 
for use during disasters. 

Town IBC $2,000 Med 1 year Ongoing 
Complete list of 
coordinates. 

Action 2.3.3  
Evaluate the adequacies of local 
storm sewer systems. 

Towns         
Villages 

IBC            
Grants 

$10,000  High 2 years     

Alfred,           
Town of        

Upgrade culverts on East Valley Rd., 
Walter Road, Lynch Road, Fisher 
Road, Moland Road, Water Wells 
Road, and Cook Rd. 

Town IBC     
2008 - 
2010 

Project completed.  
Replaced with 
increased size culverts 
on East Valley Rd (3-
2008, 1-2009, 1-2010), 
Walter Rd (1-2008, 1-
2009), Lynch Rd (1-
2009, Aug 2009 flood 
blew out pipe), Fisher 
Rd (1-2009), Moland 
Rd (3-2008), Water 
Wells (3-2008), Cook 
Rd (2-2009). 

Ongoing 
maintenance. 

Alfred,           
Town of        

Upgrade in culvert sizes (and 
materials) to mitigate flood prone 
areas.  Over next 5 years, focus on 
Cornelius, Randolph, and Oak Ridge. 

Town 
IBC, 

CHIPs 
Varies by 
location 

Med-
High 

Ongoing     

Alfred,             
Village of 

Replaced 3 culverts along Canacadea 
Creek (Hillcrest Rd., Randolph St. 
and Terrace). 

Village and 
County 

FEMA, 
County, 

IBC 
$245,000 High 

2008, 
2006, 2005 

Projects 
completed.(1)(3)(4) 
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Alma,                   
Town of 

Replace pipe (Knights Creek) along 
right of way at Old School Playground 
Area on corner of Rt. 417 and Phillips 
Hill. 

Town IBC $70,000 High 1-2 years     

Alma,         
Town of        

Replacement of smaller culverts with 
larger diameter culverts throughout 
Town. 

Town IBC $21,000   Med Ongoing 

2007-2009 culvert 
replacements on Fords 
Brook Rd South 
Branch and Alma Hill 
Rd.-upsized 6 
crossover pipes on 
each.  On 106 Road 
replaced  24" pipe and 
replaced 36" with 
48".(4)(2)(6)(7) 

Continue upgrades. 

Amity,          
Town of   

Plumbottom Rd (upper) two locations 
due to road and shoulder erosion 
installed cofferdam at bridge, riprap 
along creek embankment, and wing 
wall of bridge. 

Town 
FEMA, 
NRCS, 

IBC 
$70,000 High 2006 

Project completed. 
(6)(7)  2006 

  

Amity,          
Town of   

Town wide ditching, cleaning pipe, 
and replacing  sluice pipes (larger) 
where needed. 

Town IBC $75,000 Med Ongoing 
Work completed 
annually as time and 
budget permit. 

Continue routine 
maintenance. 

Amity,          
Town of   

Eymer Road - replace and enlarge 
culvert 

Town IBC $7,000 Med 1-5 years     

Amity,          
Town of        

Dry Brook: Riprap work in certain 
stream bank areas, increase diameter 
on sluice pipes. 

Town & 
Contractor 

IBC $20,000 Med 2006 
Project completed. 
(10) 2006  Installed 
coffer dam and rip rap 

Routine 
maintenance. 

Andover,             
Town of 

Installation of larger sluices on Swain 
Hill, Pixley Hill, Pingrey Hill, Davis Hill, 
Lever, Warfield Gully, Peeves, and 
Quigg Hollow roads to handle a larger 
volume during runoff events. Also, 
Hess Rd. and East Valley. 

Town IBC 
$20,000/

yr 
High Ongoing 

Completed work on 
Swain Hill, Pixley Hill, 
Pingrey Hill, Lever, 
and Peeves. 

Continue work on 
Davis Hill, Warfield 
Gully, Hess Rd., 
and East Valley as 
time/budget permit. 

Andover, 
Village of 

Start new Sewer System Village 
IBC, 

USDA 
N/I Med 5-10 years 

Study has been 
completed. 

Pursue funding. 
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Angelica,               
Town of 

Continued upgrading of inadequate 
culvert sizes. Upgrading and 
maintenance program for culverts and 
riprap projects. 

Town IBC $60,000 High Ongoing 

2006-2010 Culverts 
upgraded on (3)Bailor 
Rd., (2)Breitwesser 
Rd., (1)County Hill Rd., 
(1)Combs Rd., (1)East 
Rd., (1)Frace Rd., 
(3)Horner Rd., 
(4)Knapp Rd., 
(3)Lamont Rd., (1)Lily 
Rd., (1)Riley Rd., 
(5)Swift Rd., (4)Town 
Hill Rd., (3)Van Allen 
Rd. 

  

Angelica,               
Town of 

Swift Road (Lower End) rip rap ditch 
& coffer dams from Co. Hill Rd. to 
dead end - 265 ft. 

Town FEMA $4,650 High 2008 Project completed.(16)   

Angelica,               
Town of 

Town Hill Rd. rip rap east side of 
intersection Lamont / T. Hill Rd - 175 
ft. 

Town 
Multi-
model 

$3,075 High 2009 Project completed.(17)   

Angelica,               
Town of 

County Hill Rd. rip rap spillway of 
large pipe, 

Town FEMA $3,500 High 2006 Project completed.(7)   

Angelica, 
Village of 

Continued upgrading of inadequate 
culvert sizes. Upgrading and 
maintenance program for culverts and 
riprap projects. 

Village IBC 
Varies by 
location 

High Ongoing     

Angelica, 
Village of 

Improve upland swale North of W. 
Main St., Residential/Commercial 
area. 

Village 

IBC, 
FEMA, 
Grants, 
SWCD 

$29,000 Med 1-5 years     

Angelica, 
Village of 

Install new drainage pipe upland 
swale north of W. Main St. to W. Main 
St. - 300 ft 

Village 

IBC, 
FEMA, 
Grants, 
SWCD 

$37,500 Med 1-5 years     

Angelica, 
Village of 

Replace insufficient drainage pipe 
and catch basins on W. Main St. - 
1125 ft. 

Village 

IBC, 
FEMA, 
Grants, 
SWCD 

$132,120 Med 1-5 years     
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Angelica, 
Village of 

Install new drainage pipe from W. 
Main St. to Mechanic St. to Angelica 
Creek. - 300 ft 

Village 

IBC, 
FEMA, 
Grants, 
SWCD 

$47,000 Med 1-5 years     

Angelica, 
Village of 

Replace insufficient drainage pipe 
and catch basins on Mechanic St - 
1600 ft. 

Village 

IBC, 
FEMA, 
Grants, 
SWCD 

$193,500 Med 1-5 years     

Angelica, 
Village of 

Improvements to existing drainage 
swales running to detention basin 
west of Fairgrounds.  Improvements 
would include earthwork and rip rap 
installation. 

Village 

IBC, 
FEMA, 
Grants, 
SWCD 

$85,000 Med 1-5 years     

Angelica, 
Village of 

Improvements to existing drainage 
swales running to detention basin 
north of Fairgrounds.  Improvements 
would include earthwork and rip rap 
installation. 

Village 

IBC, 
FEMA, 
Grants, 
SWCD 

  Med 1-5 years     

Angelica, 
Village of 

Drainage improvements to the area at 
the intersection of E. Main St. and 
North St. alleviating runoff from the 
Fairgrounds to E. Main St residents 
and commercial properties. 
Installation of new drainage pipe and 
catch basins from Fairgrounds 
entrance to Angelica Creek. 

Village 

IBC, 
FEMA, 
Grants, 
SWCD 

$115,000 Med 1-5 years     

Angelica, 
Village of 

Installation of two drainage pipes on 
the new Fairground exit road - 670 ft. 

Village 

IBC, 
FEMA, 
Grants, 
SWCD 

$51,000 Med 1-5 years     

Angelica, 
Village of 

Installation of a storm water drainage 
system north of the Main St. 
commercial building district, buildings 
east to Park Circle. 

Village 

IBC, 
FEMA, 
Grants, 
SWCD 

$66,000 Med 1-5 years     
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Belmont, 
Village of 

Improve drainage - replaced sluice 
pipes on South Street. 

Village IBC $2,000 High 2010 Project completed.   

Belmont, 
Village of 

Improve drainage - Whitney Ave. and 
Whitney Place-clean ditch and 
sluices. 

Village IBC $20,000 High 2007 
Project 
completed.(1)(2)(3) 

  

Belmont, 
Village of 

Improve drainage - Fairview, installed 
new catch basins and pipe. 

Village IBC $5,000 High 2010 
Project 
completed.(4)(5) 

  

Belmont, 
Village of 

Town wide ditching, cleaning pipe and 
stormwater debris. 

Village IBC $5,000 High Ongoing   
Ongoing 
maintenance. 

Birdsall,               
Town of 

Crossover pipe replaced , set support 
blocks. On trib of Black Creek, 
Malone Rd. 

Town IBC $10,000 High 2009 Project completed.(3)   

Birdsall,               
Town of 

Replaced "S" turn culvert, redid 
ditches on trib of Black Creek at 
Hiltonville Rd. 

Town FEMA $2,015 High 2010 Project completed.(4)   

Birdsall,            
Town of 

Malone Rd. needs blocks around the 
sluice to support the sluice and keep 
it in place. Sluice itself needs to be 
replaced with a larger size.  

Town CHIPs $4,000 Med 2009 
Project completed.  
2009 

  

Birdsall,            
Town of 

Larger culvert needed on Townline 
Rd. to handle storm volume without 
plugging or being eroded/washed out.  

Town TBD $6,000 Med 1-5 years Still seeking funding.   

Bolivar,              
Village of 

Town-wide storm drain cleaning and 
brush removal. 

Village IBC $1,000 Med Ongoing     

Bolivar,        
Town of          

Replace old cement culvert on 
Kossuth Rd. 

Town County $34,000 Med 5 years No progress to date. Pursuing funding. 

Bolivar,        
Town of          

Larger sluice pipes and larger 
headers for Foreman Hollow. 

Town 
Town 

Budget 
$8,000 Med 5 years Project completed.   

Bolivar,        
Town of          

Larger sluice in Kansas Hollow, and 
Beers Hollow.  

Town 
Town 

Budget 
$24,000 Med 5 years Project completed.   

Burns,               
Town of         

Replaced galvanized culvert with 
larger plastic pipe on Sikes Road,  

Town IBC $7,000 Med 1-5 years 
Project completed. 
2009 
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Canaseraga, 
Village of 

Install two catch basins and 18ò storm 
drain from McIntosh (#14 Pratt) to 
Canaseraga Creek ï 400ô Long 

Village Village $5,008 Med 2005 
Catch basin installed 
on Aber St. mitigated 
problem. 

  

Canaseraga, 
Village of 

Install 36ò culvert (60 ft) under private 
driveway at #2 Spring St. (storm 
drain). 

Village Village $2,000 Med 2008 Project complete. (6)   

Canaseraga, 
Village of 

Install 200ô, 24ò storm drain to replace 
fieldstone (no mortar) drain on Mill St. 
and N. Church in addition two catch 
basins need to be installed in this 
area. 

Village FEMA $16,000 High May-09 Project completed. 
Still completing site 
restoration work. 

Canaseraga, 
Village of 

Install three new catch basins on Aber 
St. to replace small aging brick units 

Village Village $8,500 High 2005 
Project 
completed.(3)(4) 

  

Caneadea, 
Town of 

On East River Rd. at Chamberlands 
we need to replace a 60" culvert (no 
name stream) and debris catcher. 

Town IBC $20,000 High 2004 

Project completed.(3) 
2004 completed as 60" 
culvert with up stream 
debris catcher. 

Working well. 

Centerville,    
Town of 

Replaced culvert on Pratt Road (trib 
of Genesee). 

Town IBC $20,000 Med 2006 
Project completed.(2) 
2006 

  

Clarksville, 
Town of 

Replaced 24" with 36" culvert on 
Hoyett to improve storm drainage. 

Town IBC $4,000 Med 2005 Project completed.(1)   

Clarksville, 
Town of 

Ditching, shoulder reconstruction, 
gravel added to regrade road (Lyman 
Rd., due to spring). 

Town/ 
FEMA 

FEMA/ 
Town 

$26,000 High 2009 Project completed.(5)   

Clarksville, 
Town of 

Ditching, shoulder reconstruction, 
debris removal, gravel added to 
regrade road (Hamilton Rd., due to 
spring). 

Town/ 
FEMA 

FEMA/ 
Town 

$10,000 High 2009 Project completed.(6)   

Clarksville, 
Town of 

Ditching, shoulder reconstruction (oil 
& stone) along Hoyett Rd. due to 
spring. 

Town/ 
FEMA 

FEMA/ 
Town 

$13,000 High 2009 Project completed.(7)   

Clarksville, 
Town of 

Replaced 7ft washout culvert on 
Roberts Rd. due to spring. 

Town/ 
FEMA 

FEMA/ 
Town 

$6,000 High 2009 Project completed.(8)   
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Clarksville, 
Town of 

Improve storm drainage by enlarging 
culverts (Roberts Rd.  5 x 50; Hewitt 
Rd. 8 x 50; Wolf Run (2) 3 x 50). 

Town IBC $45,000 Med 1-5 years     

Cuba,             
Town of        

Install larger pipes to accommodate a 
larger volume of water (DeKay and 
Farnsworth Roads). 

County / 
Town 

FEMA $185,943 High 2006 

Project completed.(1) 
DeKay Road & 
Farnsworth Box 
Culverts project 
completed 8/16/06. 

  

Cuba,           
Town of     

Dewatering drains, stop water from 
getting to Resident basements along 
SR 305. 

Town         
Ungermann 
Excavating 

CCE $3,500 Med June-05 Project completed.(8)   

Cuba,           
Town of     

(Bump Road - area #1) pipe 
extension and Rip Rap water 
discharge area. 

Town 
FEMA / 
SEMO 

$32,037 Med Ongoing 
Funding is allocated 
2010 Summer 
Schedule 

Dependent on Time 
/ Weather 

Cuba,           
Town of     

(Bump Road - area #2) Rip Rap water 
discharge area. 

Town 
FEMA / 
SEMO 

Costed 
with Area 

#1 
Med Ongoing 

Funding is allocated 
2010 Summer 
Schedule 

Dependent on Time 
/ Weather 

Cuba,           
Town of     

(Hunt Road) sluice pipe replaced with 
larger pipe. 

Town / 
Subcon-
tractor 

FEMA $19,349 High 2004 
Project completed.(2)  
9/20/2004 

  

Cuba,           
Town of     

(Hill Top Road) Reshape ditch.  Rock 
line 291 feet of ditch. 

Town 
FEMA / 
SEMO 

$5,610 High 2010 
Project completed.(5)  
1/22/2010 

  

Cuba,           
Town of     

(Jackson Hill) Replaced box culvert 
with larger pipe. 

Town 
FEMA / 
SEMO 

$52,620 High 2006 
Project completed.(6)  
2/3/2006 

  

Cuba,           
Town of     

(Jackson Hill) Sluice pipe 
replacement of 4 x 32 cmp to 5' x 40' 
SBP. 

Town 
Town 

Highway 
Not 

budgeted 
Med 2007 

Project completed.(7)  
8/15/2007 

  

Cuba,        
Village of 

Replace and resize drain pipes under 
railroad bridge on Spring St. Hill. 

Village IBC $3,500 High 2008 
Project completed.(2)  
2008  

Regular 
maintenance. 

Cuba,        
Village of 

Continue current maintenance of 
storm drain system and debris 
removal. 

Village IBC $18,000 High Yearly  
Working on cleaning 
yearly. 

Continue cleaning 
every spring. 

Genesee,           
Town of 

Replace sluice pipes as identified with 
larger diameter sluice pipes.  

Town IBC $6,000 
Med-
High 

1-3 years 

Finished replacing 
pipes on Deer Creek 
Road and Coon Hollow 
Road. 

Continue prioritizing 
sluices that need to 
be replaced. 
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Genesee,           
Town of 

Replaced / Enlarged sluice pipes 
Butternut Rd/Butternut Brook (2- 6" to 
2-15") plastic pipes and Coyle 
Road/Coyle Stream (1-16" to 2-24") 
plastic pipe.. 

Town IBC $4,300 High 2009 
Project 
completed.(1)(6) 

  

Genesee,           
Town of 

Replaced / Enlarged sluice pipes 
Keller Road / Keller Stream (1-12" to 
15" plastic pipe). 

Town IBC $800 Med 2007 Project completed.(3)   

Genesee,           
Town of 

Replaced / Enlarged sluice pipes East 
Deer Creek Rd / Deer Creek 3-12" to 
15" plastic pipes). 

Town IBC $1,800 Med 2008 Project completed.(4)   

Genesee,           
Town of 

Replaced / Enlarged sluice pipes 
Green Road / Green Stream (1-16" to 
2-16" plastic pipes). 

Town IBC $2,500 Med 2006 Project completed.(5)   

Granger, 
Town of 

Minimize drainage flash flooding. Town 

FMA, 
HMGP, 
PDM, 
Town 

Budget 

$1.65M High Ongoing Ongoing. 

Town road 
shoulders and 
ditches require 
grading.  

Grove,            
Town of 

Clean ditch and riprap - Parker Hill Rd 
(steepest part) - ditch kept washing 
out. 

Town IBC $5,000 High 2004 Project completed.(2)   

Grove,            
Town of 

Swain Hill - clean ditch and rip rap 
ditch on north side of road - steep hill. 

Town IBC $6,000 High 2004 Project completed.(4)   

Hume,          
Town of     

Increased ditch maintenance and 
evaluation of culverts, ponds and 
drainage areas. 

Town 
Town 

Budget 
$50,000 Med Ongoing Ongoing 

Annual maintenance 
and repair post 
storms. 

Hume,              
Town of 

Hillside buttressing on Ballard Road 
(along Genesee River).  

Town 
IBC & 
FEMA 

$250,000 Med 1-3 years Ongoing   

Hume,              
Town of 

Ditch and culvert redesign in Lapp 
Rd. area to reduce damage during 
subsequent storms. 

Town 
IBC & 
FEMA 

$250,000 Med 1-3 years Ongoing   
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Independence, 
Town of 

Rip-rap ditches on Pleasant Valley 
Rd. Paynesville Hill Rd., and South 
Hill Rd. Larger pipes in streams on 
Graves Rd., and Harrigan Gully Rd. 
Larger storm sewer pipes on Putnam 
Ave. and Maple Ave. 

Town  

IBC, 
FEMA, 
SWCD, 
Grants 

$150,000  High Ongoing Graves Rd. completed. Pursue funding. 

Independence, 
Town of 

Replaced culverts on Heselton Gully 
at Walters (5 to7 ft) - 651 ft., at 
Grantier (401 ft), at Kear (5 to 6 ft) - 2, 
40 ft, 

Town CHIPS $30,000 High 2008 
Project 
completed.(1)(2) 

  

Independence, 
Town of 

Replaced culverts on Harrigan Gully 
at Grantier (40 ftx6); Spicer at Graves 
(3 to 6 ft)-401 ft.; Graves at Harris 
(30" to 4ft)-401 ft.; Graves Rd at Peet 
(inc 24" to 3 ft)-50 ft.; School House 
Hill at SR 248 (3 to 4ft)-40 ft. 

Town IBC $15,000 High 2009 
Project 
completed.(3)(4)(5)(7)(
8)(9) 

  

Scio,             
Town of         

Riprap trouble spots to reduce 
damage and erosion. Replace 
undersized culverts. 

Town  
Contractor 

(AL Blades) 

IBC/Gran
ts    

FEMA 
$33,000 High 2006 

Project completed.  
2006 

Done 

Ward,           
Town of        

Continue upgrading culverts and 
ditches town wide to decrease flood 
damage. 

Town / 
Contractor 

IBC/CHI
PS    

FEMA 
$300,000 Med Ongoing 

No progress.  Seeking 
funding. 

Seek funding. 
Replace as funding 
available or in 
emergency. 

Ward,           
Town of        

Replacement of two culverts (one-6 ft 
to  8 ft x 90 ft  one  with a box culvert) 
along Waugh Brook Rd. 

Town / 
Contractor 

IBC/CHI
PS  

$60,000 High 2 yrs 
Project completed.  
2007 

  

Wellsville, 
Village of 

Madison Creek Culvert Project: 
Purchase stretch of property from 
current owner, remove garage built 
over a concrete culvert and rebuild 
the creek along this property. 

Village 

Grants/ 
Village/ 
FEMA/T

BD 

$650,000 High 1-2 years 

Consultant evaluated 
structure remediation 
in fall of 2006 and 
gave three 
recommendations, of 
which most reliable is 
full replacement at 
approximately $ 
650,000.  Still waiting 
for funds. 

Pursue funding. 
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Wellsville, 
Village of 

School Street Culvert Realignment: 
Redirect a line from School St. to 
Hanover Creek instead of sending the 
water down 417 to Crandall 
Monument Works. (Possible Alternate 
to 417 project) 

Village 

Grants/ 
Village/ 
FEMA/T

BD 

$30,000 Med 3-5 years 
No status change, no 
funds available. 

Pursue funding. 

Wellsville, 
Village of 

Railroad Culvert Replacement: 
Replace the existing undersized pipe 
culvert that runs from Trapping Brook 
under the railroad and along the 
railroad to Dyke Creek at S. Broad St.  

Village 

Grants/ 
Village/ 
FEMA/ 

NYSDOT 

$250,000 High 3-5 years 
No status change, no 
funds available. 

Pursue funding. 

Wellsville, 
Village of 

Railroad Culvert Realignment: 
Redirect a line from Trapping Brook 
directly to Dyke Creek and instead of 
sending it along the railroad to S. 
Broad St. and then to Dyke Creek. 
(Possible alternative to Railroad 
Culvert Realignment project) 

Village 

Grants/ 
Village/ 
FEMA/ 

NYSDOT 

$125,000 Med 3-5 years 
No status change, no 
funds available. 

Pursue funding. 

Wellsville, 
Village of 

State Street Culvert Project: 
Replacement of existing pipe culvert 
with a large pipe from Highland 
Avenue to Brooklyn Street. 

Village 

Grants/ 
Village/ 
FEMA/T

BD 

$40,000 Med 3-5 years 
No status change, no 
funds available. 

Pursue funding. 

Wellsville, 
Village of 

Crandall Monument Culvert Sleeve 
Project: Insertion of sleeve into the 
existing Box Culvert that would 
provide support to the aging culvert. 

Village 

State 
Grant/ 
IBC/ 

FEMA 

$30,000 High 2007 

Project completed. Fall 
of 2007.  Funds from 
NYS grant and Village 
loan were used. 

  

Wellsville, 
Village of 

Farnum Street Culvert Project: 
Removal of box culvert and replace 
with larger capacity culvert. 

Village 

Grants/ 
Village/ 
FEMA/T

BD 

$60,000 Med 2-3 years 

This project will be 
completed in near 
future by County DPW.  
No funds available at 
this time, still planning 
to construct using 
precast concrete box 
culvert. 

Pursue funding. 
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West Almond, 
Town of         

Upgrade pipe to box culvert on 
Turnpike Rd. 

Town 
Seeking 
Grant 

$100,000 High 1-5 years 

Applied for FEMA 
grant in 2006. Made 
benefit/cost - ran out of 
money before funded.  

Seeking grant 
source. 

West Almond, 
Town of         

George Rd.: Possible replacement of 
pipe ï bridge. Riprap needs to be 
placed in ditches. 

Town 
Seeking 
Grant 

Source 
$150,000 High 1-5 years Project deferred. 

Seeking grant 
source. 

West Almond, 
Town of         

Brook Rd.: Pipes need upgrading to 
box culvert. Riprap needed in ditches. 

Town 
Seeking 
Grant 

Source 
$50,000 Med 5 years 

Project deferred.  2007 
grant application 
denied. 

Seeking grant 
source. 

West Almond, 
Town of         

Simmon and Baker Valley Roads., 
size upgrades of pipes and riprap in 
ditches. 

Town 
Seeking 
Grant 

Source 

$45,000 
and 

$8,000 
state in 

kind 

Med 5 years 
Simmons Road 
upgraded.  Ongiong. 

Seeking grant 
source. 

Willing,          
Town of 

Burnt Hill Rd - Replaced 2 ft w/ 3ft 
culvert to better manage runoff. 

Town IBC $1,500 High 2009 Project completed.(3)   

Willing,          
Town of 

Graves Road - Replace 4 ft w/ 6ft 
culvert to better manage runoff. 

Town IBC $8,000 Med 1-2 years   Pursue funding. 

Willing,         
Town of            

Replacement of culvert on South 
Branch of Fords Brook Rd, located 
between North Branch Fords Brook 
Rd and Ost Rd. 

Town 
IBC and 
CHIPs 

$35,705 High 
Summer 

2008 

Project completed.(1)  
Summer 2008. (10ft 
enlarged galvanized 
plate) Twice applied 
and denied FEMA 
grant funds - no money 
left.  

Next replacement 
needs to be 
concrete box culvert 
or bridge in about 
20 years. 

Wirt,                  
Town of 

Installation of dykes to slow water, 
erosion mitigation measures and 
enlargement of undersized sluices. 

Town 
FEMA / 

IBC 
N/I High Ongoing 

Have installed larger 
sluices. 

Have County 
drainage study done 
on all high-risk sites 
for proper culvert 
size. 

OBJECTIVE 2.4  ï  Improve the resistance of structures in the community against WIND DAMAGE due to natural hazards. 

Action 2.4.1  
Encourage development and 
enforcement of wind-resistant 
buildings and construction codes. 

Local CEO     
Bldg 

Inspectors 
IBC IBC Low 1 year 

Regional planning 
meetings for 5-Year 
Update of Plan 
encourage ongoing 
enforcement of 
building codes. 
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Canaseraga, 
Village of 

Replaced shingles on 3 Main St 
(DPW) (due to wind damage). 

Village IBC N/I Med 2006 Project completed.(A)   

Action 2.4.2 
Retrofit critical facilities with wind 
resistant designs and construction. 

Local CEO IBC TBD Low 5 years     

OBJECTIVE 2.5  ï  Reduce the impact of TREES during natural hazard events.  

Action 2.5.1  

Develop and implement maintenance 
programs to keep trees from 
threatening lives, property, and public 
infrastructure during storm events. 

Public 
Utilities   
DPW         

Towns/Villa
ges 

IBC 
$15,000 
annually 

Low Ongoing 

National Grid sends 
out tree pruning 
program notice in 
monthly billing 
statement.  County 
delivers tree 
maintenance program. 

  

Almond,            
Village of 

Removal of dead trees and limbs 
overhanging utility lines. 

Village IBC $10,000 Med Ongoing Ongoing 
Routine and post 
storm maintenance 

Angelica, 
Village of 

Implement tree program that includes 
tree inventory, tree pruning, tree 
removal, and tree replacement. 

Village 
IBC, 

Grants 
$5,000 High Ongoing     

Bolivar,              
Village of 

Conduct town-wide tree pruning 
program. 

Village IBC $5,000 Med ongoing 
Complete as budget 
and time allow. 

  

Wellsville, 
Town of 

Removal of dead trees within right of 
way. 

Town IBC $5,500 
Med-
High 

Ongoing Ongoing   

Wellsville, 
Village of 

Tree removal in town road right of 
ways and pruning primary and 
secondary lines. 

Village 
IBC, 

Village 
$12,000 Med Ongoing     

Wirt,                 
Town of       

Tree removal in town road right of 
ways, prune dangerous. 

Town IBC $8,500 Med Ongoing 
Dead and diseased 
trees are being 
marked.  

  

OBJECTIVE 2.6  ï  Make STORM WATER MANAGEMENT a public purpose and implement a program to "take back" major drainage areas or streams within 
the community through acquisition or easements and maintain them as essential public facilities.  

Action 2.6.1  
Promote awareness of benefits of 
cleaning and maintaining stream 
corridors.  

Towns/ 
Villages     
SWCD/ 
DPW      
DEC 

FEMA 
mitigation 

funds 

Varies by 
location 

High 
Pending 
Funding 

  

Promote the 
development of a 
system to scan for 
grant funding for 
T/Vs and County 
projects. Access 
online SEMO 
stream 
management 
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maintenance 
procedures. 

Amity,                
Town of     

Channel cleaning above and below 
bridges and riprap stream banks. 

Town IBC $15,000 Med Ongoing 
Work completed 
annually as time and 
budget permit. 

Continue routine 
maintenance. 

Angelica,               
Town of 

Creation of a storm water 
management plan for the Angelica, 
Town of. 

Town  
Town, 
Village, 
SWCD 

$6,500 Med Sep-08 Project completed. 
Update plan as 
needed. 

Angelica, 
Village of 

Creation of a partial storm water 
management plan for Village of 
Angelica. 

Village 
Town, 
Village, 
SWCD 

$6,500 Med Sep-08 
Update plan as 
needed. 

  

Bolivar,              
Village of 

Clean all creeks within the Village 
(vegetation and sediment). 

Village IBC $1,000 Med Ongoing     

Caneadea, 
Town of 

Purchase or leasing of land near 
sewage treatment plant would be 
required before this project could 
begin. The sewage treatment plant 
out-fall pipe needs to be repaired on 
the riverbank. The riverbank itself 
needs piling riprap to stabilize the 
soils or wingwalls (big riprap) out into 
the river to divert the water away from 
the sewage treatment plant bank. 
This project would require about 
6667/cyds of rock on bank (estimate). 

Town IBC $20,000 High 1-3 years 
Project ongoing for 
piling and rip rap. 

Seeking funding. 

Cuba,           
Town of     

Streams need to be cleaned out; with 
the authority of the DEC this could be 
accomplished to reduce flooding. 

County / 
Town 

IBC $10,000 Med 1-5 years     
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RLRD 

Acquire upstream Flow Monitors (2-
Caneadea Creek; 1-Rush Creek) to 
measure water volume entering 
Rushford Lake - flood watch  

 RLRD 
 Local 
IBC 

Grant 

Out for 
bid 

Med. 
Pending 
Funding 

Seeking funding. 
 Continue to seek 
funding sources 

OBJECTIVE 2.7  ï  Provide for adequate and HAZARD-RESILIENT CRITICAL FACILITIES. 

Action 2.7.1  

Retrofit critical facilities to increase 
resistance to storm hazards and 
promote hazard resistance, e.g. 
retrofit or reconstruct at-risk bridges at 
a higher elevation to withstand flood 
events. 

DPW                  
Local CEO 

FEMA 
mitigation 

funds 

Pending 
funding 
availa-
bility 

Low-
Med* 

Ongoing 

* Low priority due to 
historical lack of 
funding.  Refer to 
Figure 64 for mitigated 
actions. 

  

Allen,           
Town of     

Botsford Hollow, replacement of 
bridge (LB02-03) Rush Creek 
tributary, due to deteriorating deck 
and foundation.  

ACDPW 
Town 
and 

County 
$221,666 

Med-
High 

Completed 
in 2008 

Project completed.  (3) 
2008  County DPW 
replaced this bridge in 
2008.  

  

Andover,             
Town of 

Retrofit Town Barns that were erected 
in 1900 (back portion) and 1939 (front 
portion).  

Town 
Seeking 
Funding 

$500,000  Med 1-5 years 
Project deferred - no 
funding, lower priority. 

Pursue funding. 

Andover,             
Town of 

There is a need to replace the three 
bridges on Quigg Hollow that have 
eroded during the 1999 event and 
subsequent events. 

Town 
IBC and 
CHIPS 

$600,000  High 1-5 years 

Two bridges were 
replaced by County 
DPW in 2001 and 
2007.  

3rd bridge requires 
replacement and 
sheet piling. 

Birdsall,               
Town of 

Installed new hydraulically adequate 
bridge deck on LB #09-01, Joe 
McMahon Rd., Black Creel. 

County / 
Town 

County / 
Town 

$71,654 High 2009 Project completed.(1)   

Bolivar,               
Town of 

Replace Bartlett Road bridge and 
place riprap in stream.  

CDPW / 
Town 

County 
80% / 
Town 
20% 

$134,400 High 1-3 years 
Submitted to County 
DPW for review, 2007.  

Pursue funding. 
Continue to visit 
DPW. Bridge needs 
to be higher and 
lengthened. Bridge 
floods several times 
each year. 
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Caneadea, 
Town of 

Replace Bridge #12-20 on East River 
Road (along tributary of Genesee 
River-Bloody Gulch) with new 
hydraulically adequate structure. 

Town and 
County 

Town 
and 

CHIPS 
$183,493 High 2008 

Project completed. (6) 
March 2008 

  

Clarksville, 
Town of 

Installed hydraulically adequate 
culvert (Bridge) on County Road 40 
on Tributary of Dodge Creek 

County 
Bridge 
Fund 

$130,000 High 2008 Project completed.(4)   

Cuba,        
Village of 

Removal of bridge and center support 
on Mill St. (Griffin Creek) and replace 
with bank-to-bank spanning 
footbridge (no center support to catch 
debris). 

Village, 
County, 
DPW 

 Shared 
service 
work 

$37,000 
Mediu

m 
2004-2005 

Project completed.(1) 
Oct. 2004-May 2005 
by County DPW.  

  

Genesee,           
Town of 

Bridge replacement on Streeter 
Brook.   

CDPW 
PDM 
2005 

$300,000 High 1-3 years 
Bridge not yet 
scheduled for 
replacement. 

Continue seeking 
funds as a high 
priority. 

Genesee,           
Town of 

Town barns sheet metal and lighting 
to retain heat and for safety. 

Town NYDOS $5,000 High 1 year 
Lighting has not yet 
been updated. 

Continue to seek 
grants for new 
fixtures. 

Grove,            
Town of 

The Town of Grove is in the process 
of applying for mitigation funds to 
repair/replace Goose Hollow bridge 
and repair damage on numerous road 
shoulders. 

Village, 
County, 
DPW 

CHIPs, 
IBC 

$410,500 High 
Summer 

2010 

Project completed.(1) 
Old bridge has been 
removed. 

New bridge erected 
Summer 2010. 

Wirt,                 
Town of       

Crown all roads, widen shoulders. Town 
IBC and 
CHIPS 

$30,000 
Med-
High 

Ongoing 
Continue upgrading 
roads. 

  

Action 2.7.2  

Provide redundant utilities (such as 
backup electrical power and 
alternative communication methods) 
for designated emergency mass care 
shelters and other critical facilities, 
e.g. purchase back-up generators. 
(See Appendix R  for list of Red Cross 
Emergency Shelters in Allegany 
County) 

Red Cross     
OES, 

coordinating    
Towns/ 
Villages     
School 
Districts 

Varied            
FEMA 

Mitigation 
Funds, 
Surplus 
Grants 

Pending 
funding  

High Ongoing 

SWCD applied for 
(denied) grant 
Countywide generator. 
Several T/Vs have 
acquired backup 
electrical power 
(Angelica (T), Belfast, 
Belmont, Granger, 
Wellsville (V)). 

Continue to source 
funding for backup 
power/communicati
on methods.  Red 
Cross contacted for 
support in finding 
funding sources to 
address this. 
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Alfred 
University 

Purchase of generators for Ade Hall 
and the Campus Center to provide 
emergency power during hazard 
events. 300 kva ($70,000) and 1000 
kva ($100,000). 

Alfred 
University 

Seeking 
Grants 

$170,000 Med 5+ years 

Generator for Powell 
Campus Center 
purchased.  No current 
movement to install 
generator in Ade Hall. 

  

Almond,            
Village of 

Establish emergency evacuation 
center.  Upgrade generator to power 
Fire Hall, Municipal Offices, and 
Shelter area.  Working with Grant 
Writer.  Get onto American Red Cross 
list of County Shelters. 

Almond, 
Town & 
Village 

FEMA, 
IBC 

$100,000 High 3 years     

Andover,             
Town of 

Obtain auxiliary power generator for 
town hall for Emergency Shelter. 

Town IBC $25,000  High 1-5 years     

Andover, 
Village of 

Backup generator for Village Shop 
(operate doors, etc.) 

Village IBC $4,000 Med Ongoing     

Bolivar,              
Village of 

Backup generator needed for water 
plant in case of downed power lines. 

Village 
IBC and 

grant 
50000 High 1-5 years 

No progress, no 
funding. 

Pursue funding. 

Caneadea, 
Town of 

Installation of a generator system in 
the Caneadea highway department 
building. This system would allow 
them to power doors, lights and, 
heating and fueling systems at the 
highways dept and town hall. 

Town Grant $30,000 Med 1-5 years Still seeking funding. 
Hire grant writer or 
someone to seek 
funding. 

Clarksville, 
Town of 

Installation of a generator system in 
the Clarksville highway department 
building. This system would allow 
them to power doors, lights and, 
heating and fueling systems at the 
highways dept and town hall. 

Town Grant $15,000 Med 1-5 years Seeking funding.   
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Houghton 

Purchase of a power backup system 
for housing students/ community 
population in the Campus Center 
250k,Natural Gas system 

Houghton  Budget $30,000 High 1-5 years     

West Almond, 
Town of      

Purchase of generator system in 
event of a power outage for town 
buildings, community center as 
emergency evacuation shelter. 

Town 
Seeking 
Grant 

$15,000 High 1-5 years 
Denied grant through 
Sen. Young's office. 

Seeking funding. 

         

GOAL # 3  ï  PROTECT ECONOMY by lessening the impact of hazard events on Allegany County. 

OBJECTIVE 3.1  ï  PROVIDE INCENTIVES for mitigation planning and actions. 

Action 3.1.1  

Identify and pursue funding 
opportunities to develop and 
implement local and county mitigation 
actions. 

HMPG N/I 

$25,000 
contribu-
tion for 
5-year 
base 

funding 
of 

position. 

High Ongoing     

Caneadea, 
Town of 

Arsenic feasibility study underway; 
funding needed to implement 
engineering suggestions to meet 
2006 State/Federal arsenic levels of 
10~, at this time levels are exceeding 
approximately 24 ppb.  

Town    
Contractor 

Grants / 
IBC/ 
Grant 
Funds  

$8.1 
Million 

High Ongoing In progress.   

Caneadea, 
Town of 

Not in compliance with Chloro-
methane levels. Feasibility study 
underway; suggestions for lowering 
levels   

Town    
Contractor 

Grants / 
IBC/ 
Grant 
Funds  

Included 
in above 

figure 
High Ongoing In progress.   

OBJECTIVE 3.2  ï  Continuation and FORMATION OF PARTNERSHIPS to leverage and share resources. 



Allegany County Multi-Jurisdictional Hazard Mitigation Plan ï 2011      VII -47 

Action 3.2.1  

Work jointly with other stakeholders in 
the Upper Allegheny, Upper 
Genesee, Chemung Basin 
(Susquehanna), and adjoining 
watersheds to manage streams for 
flood and pollution prevention. 

SWCD         
NRCS 

EPF           
EQIP          
IBC 

Pending 
Identifi-
cation 
$3000 

Med Ongoing 

Projects implemented 
with NYS DEC, 
USCOE, NYS AG & 
MKTS, Trout 
Unlimited, NYS DOT, 
T&V. 

Ongoing 
collaboration 
anticipated. 

Alfred,            
Town of 

Purchase excavator as shared 
resource with Town of Almond. 

Town Grant $250,000 Med 1-5 years 
Filed grant application, 
but another town got 
equipment. 

Still seeking 
funding. 

Alfred,             
Village of 

Continue to partner with residents to 
keep storm ditches on private 
property clear of debris and 
functioning properly. Look for private 
funding to clean and repair these 
ditches. 

Village IBC $0 Med Ongoing 
Limited progress to 
date. 

Ongoing 

Alfred,             
Village of 

Sewer system repair to stop 
groundwater seepage during flooding 
events. Camera study on municipal 
waster water distribution system 
through out Village to determine 
areas of concern. 

Village IBC TBD Med Ongoing 
Project planned for 
2012. 

Still seeking 
funding. 

Angelica, 
Village of 

Water system improvement. Village 

IBC, 
USDA, 
Rural 

Develop. 

$847,000 High 
April 2010-
December 

2011 
Project in process.   

Belfast,             
Town of 

We need to find a way to reduce the 
arsenic level in the water supply. 

Town 
Small 
cities 
grant 

N/I High 2 years 

Project completed.(1) 
Town drilled new well 
and built new 
treatment plant and 
replaced water lines. 
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Cuba,        
Village of 

Partner with Cattaraugus County to 
address Oil Creek and somewhat 
Griffin Creek flooding due to debris in 
creek.  Downstream - clean out brush, 
install debris collector in Cattaraugus 
County (Town of Hinsdale) - water 
backs up along Center Street. 

Village, 
County 

IBC 
Not 

budgeted 
High 1-3 years     

RLRD 
Work jointly with towns within the  
watershed to manage streams for 
flood and pollution prevention. 

SWCD      
RLRD           

Local         
IBC 

TBD-
exploring 

costs 
Med Ongoing New Action Item 

Meeting needs to be 
planned 

Action 3.2.2  

Identify contact point and create 
partnership with utility providers to 
ensure smooth communication and 
response (See Appendix T  for list of 
Utilities). 

OES IBC IBC Low Ongoing 

County has partnered 
with Gas Transmission 
Consortium on training 
and information 
dissemination. 

  

Cuba,        
Village of 

Form partnership with National Grid to 
keep them better informed about 
dangerous limbs or trees around 
power lines. 

Village and 
DPW 

IBC 
Not 

budgeted 
Med Ongoing 

We have good 
communication with 
National Grid presently 
and do our best to 
keep them informed. 

Continue as is 

Granger, 
Town of 

Minimize impact of electrical power 
outages. 

Town 

FMA, 
HMGP, 
PDM, 
Town 

Budget 

Not 
budgeted 

Med 6 years Ongoing. 
Continue work with 
RGE to upgrade. 

Ward,            
Town of     

Open communications with Utility 
Service Providers (USPs) and 
express the need for accelerated 
maintenance of power line right of 
ways (ROW). 

Town / 
Contractor 

IBC $300 High 1 year 
USPs have cleared 
most of ROW (80% or 
more complete). 

Ongoing 

Action 3.2.3  
Work to identify mitigation activities 
for utility failure on dairy farms. 

OES/SWCD   
CCE/SPCA      

AFLB 
IBC $3,000  Low Ongoing     
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Action 3.2.4  

Conduct discussions with Utility 
Service Providers about working in 
conjunction with highway departments 
to expedite response to power failure. 

DPW           
Towns/ 
Villages       

As 
applicable 

Local 
IBC 

IBC 
Low ï 
inci-

dental 
Ongoing 

Meet with Utility 
Service Providers as 
appropriate. 

  

Action 3.2.5  
Work with public water suppliers on 
hazard mitigation and emergency 
response plans. 

SWCD/ 
DOH         
DEC              

Towns/ 
Villages 

DOH            
EPA              
IBC 

N/I  High Ongoing 

Department of Health 
has developed a 
Source Water 
Assessment Program 
(SWAP) to identify 
public water supplies 
and potential 
contamination sources. 
Farm Service Agency 
has the Conservation 
Reserve Program that 
allows farmers with 
lands that are in a 
SWAP area to take 
them out of production 
for a yearly rental fee.  

Continue to 
implement 
protective measures 
needed as identified 
in SWAP. 

Action 3.2.5.a 

Develop watershed management plan 
for Upper Genesee River above 
Wellsville water intake to protect 
against potential pollutants from oil 
and gas operations in the NY and PA 
sections of the watershed. 

OES, 
SWCD, 

DOH, DEC, 
Allegany 

Cty, Potter 
Cty, Village 

IBC $5,000 High 1 year     

Action 3.2.6  

Maintain collaboration between 
government and community 
organizations regarding containment 
and response. 

County 
HAZMAT 

team 
IBC TBD High Ongoing 

State Certified 
Emergency Response 
Team maintains 
periodic drills and 
training.  

Respond when 
needed. 
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Action 3.2.7  

Continue public support of 
communication and collaboration 
between County and municipalities. 
Promote the publicôs 
involvement/input into the County and 
Municipal process.  

HMPG IBC IBC Low Ongoing     

Action 3.2.8  

Maintain communication and 
cooperation to improve relationship 
between County and local public 
works and highway departments for 
efficient emergency response. 

Planning & 
Economic 

Devel-
opment 

Committee 

IBC IBC Low Ongoing 

$150,000 grant 
obtained for high-band 
system that Towns and 
Villages can be 
connected to as well.  

Continue to 
coordinate with 
other agencies to 
integrate Public 
Works system. 

Hume,            
Town of    

Intergovernmental shared services 
agreements need to be extended 
and/or upgraded (Fuel Depot with 
school). 

Town IBC $5,000 Med 1-3 years 
Ongoing.  May be 
completed in October 
2010. 

  

OBJECTIVE 3.3  ï  Facilitate critical BUSINESS OPERATIONS. 

Action 3.3.1  
Create/implement plans for 
road/street clearance. 

DPW IBC IBC Low Ongoing 

Current program is 
functioning adequately. 
County recently 
worked with DOT to 
prioritize road system 
for clearance. 

  

Angelica,               
Town of 

Split shift highway program, 2 trucks 
on the road at all times. 

Town IBC $0 High Ongoing Project completed.   

Cuba,        
Village of 

Prepare a regular vehicle 
maintenance check program for all 
snow plowing equipment. 

Village 
DPW 

IBC $20,000 High Seasonal 
Currently have spread 
sheets for plow vehicle 
maintenance. 

Continue as is 

RLRD 
Create/implement plans to replace 
backup hydraulic pumps for gates at 
Caneadea Dam. 

RLRD  
Local 
IBC        

Grant 

TBD- 
exploring 

costs 
Med 1-2 years 

Seeking source for 
replacement parts  

Identify possible 
Grant funding and 
submit application 

RLRD 

Create/implement plans to acquire 
trams to the top of dam and from dam 
to valve house below for safety of 
dam operators and expedite 
emergency procedures. 

RLRD Grant $610,000 Med 1-3 years 
Meeting with vendor 
for prices quotes on 
6/02/10 

Seek approval to go 
out for bids 
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OBJECTIVE 3.4  ï  Reduce the likelihood of LOSING UTILITIES due to wind, ice, flood events, and winter storms. 

Action 3.4.1  
Examine the costs of flood proofing 
utilities in flood prone areas.  

Towns/ 
Villages 

IBC          
FEMA 

TBD Med Ongoing     

Action 3.4.2  

Develop and implement programs to 
keep trees from threatening lives, 
property, and public infrastructure 
during storm events. 

DPW        
Towns/ 
Villages 

IBC TBD High Ongoing 

Debris collectors have 
been effective.  
Sediment basins have 
been installed at Cuba 
Lake. 

  

Alfred,            
Town of 

Conduct town wide tree pruning 
program. 

Town IBC $12,000 Med Ongoing     

Allen,            
Town of     

Conduct town wide tree pruning 
program. 

Town IBC $5,000 Med Ongoing     

Alma,                   
Town of 

Conduct town wide tree pruning 
program. 

Town IBC $10,000 Med Ongoing     

Amity,       
Town of     

Maintain an aggressive tree/brush 
pruning/removal program for town 
roadways.  

Town & 
Utilities 

IBC $13,000   High Ongoing 
Work completed 
annually as time and 
budget permit. 

Continue routine 
maintenance. 

Andover, 
Village of 

Tree removal in Village ROW; 
Trimming around electric lines 

Village & 
Utilities 

IBC $2,000 Med Ongoing 
Contact Utility Service 
Provider 

  

Angelica,               
Town of 

More extensive tree pruning program. 
Increase public awareness through 
brochures and/or public service 
messages. 

Town IBC $15,000 Med Ongoing 
Have continued with 
tree trimming, brush 
maintenance. 

Develop brochures 
for public 
awareness. 

Angelica, 
Village of 

Implement tree Program public 
awareness program. 

Village 
IBC, 

Grants 
$1,000 Med 1-2 years     

Belmont, 
Village of 

Conduct town-wide tree pruning 
program. 

Village IBC $5,000 Med Ongoing 
Complete as budget 
and time allow. 

  

Burns,               
Town of         

Conduct town-wide tree pruning 
program. 

Town IBC $5,000 Med 1-5 years 
Complete as budget 
and time allow. 

  

Caneadea, 
Town of 

Conduct town-wide tree pruning 
program. 

Town Town $5,000 Med Ongoing 
Completed as budget 
and time allow. 

Continue program 
and routine and post 
storm maintenance. 

Cuba,        
Village of 

Continue and enhance tree-pruning 
program. 

Village 
DPW & 

Tree Board 
IBC $1,100 Med Ongoing 

We have a 
professional come in 
each year to do 
pruning determined by 
the Tree Board. 

Continue yearly 
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Friendship, 
Town of 

Removal of dead trees within right of 
way; town wide tree pruning. 

Town IBC $10,000 Med Ongoing     

Genesee,           
Town of 

Tree pruning public awareness 
campaign. 

Town IBC $10,000 Med Ongoing 
Program not yet 
pursued. 

Assign responsible 
person for program. 

Independence, 
Town of 

Cutting and pruning brush and trees. Town  IBC $7,500  Med 5 years Project ongoing.   

New Hudson,               
Town of         

Conduct town-wide tree pruning 
program. 

Town IBC $5,000 Med 1-5 years 
Complete as budget 
and time allow. 

 

Richburg, 
Village of 

More extensive tree pruning program. 
Increase public awareness through 
brochures and/or public service 
messages. 

Village IBC $5,000 Med Ongoing     

Rushford, 
Town of 

Conduct town-wide tree pruning 
program. 

Town Town $6,000 Med Ongoing   
Routine and post 
storm maintenance. 

West Almond,     
Town of       

Tree pruning program. Town 
Seeking 
Grant 

TBD Med Ongoing 
Ongoing. Purchased 
brush hogger. 

Continue 
maintenance. 

Action 3.4.3  

Examine feasibility of burying utility 
services in villages that own or 
maintain a sub-station and retrofit 
existing overhead lines to 
underground line. 

Villages           
HMPG 
Coord-
inating 

IBC TBD Low Ongoing     

         

GOAL # 4  ï  PROTECT ENVIRONMENT. 

OBJECTIVE 4.1  ï  Develop hazard mitigation POLICIES THAT PROTECT the environment and infrastructure. 

Action 4.1.1  
Develop model ordinance for 
sediment and erosion control, storm 
water management. 

SWCD 

NYS 
DEC           
Ag & 

Markets 

$10,000 High 1-2 years 

Allegany County 
SWCD is working in 
conjunction with 
National Water 
Resource Association 
and some pilot 
municipalities 
developing an 
enhanced permit 
review process. 

Continue pilot. 

Cuba Lake 
District 

Stop sediment from entering Cuba 
Lake (Abbotts) 

Cuba Lake 
Association 

CLD $106,000 Med 2006 Project completed.   
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Cuba Lake 
District 

Stop sediment from entering Cuba 
Lake (Mt. Monroe) 

Cuba Lake 
Association 

IBC  and 
FEMA 

$120,000 Med 2009-2010 Project completed. 
Ongoing 
maintenance. 

Cuba Lake 
District 

Stop sediment from entering Cuba 
Lake (Munger Hollow) 

Cuba Lake 
Association 

FL-
LOWPA 

$300,000 Med 2000, 2003 
Project completed.  
2000; rip rap added 
with 2003 damage. 

Ongoing 
maintenance. 

Action 4.1.2  
Inventory and maintain completed 
mitigation actions along streams; 
monitor and protect them. 

SWCD           
DPW             

Towns/ 
Villages, 
County 
Planner 

IBC $2,000  High Ongoing 

For 5-Year Update of 
HMP, T/Vs, DPW, and 
County Planner 
created GIS maps of 
successful projects 
mitigated over past 5+ 
years. 

Map should be 
produced and DPW, 
SWCD, and OES 
should begin 
pinpointing critical 
areas. Annual 
Reviews will update 
this base map.  

Richburg, 
Village of 

Depot Street - removed old concrete, 
installed interlocking blocks (16), 
guide rail with Beam (4), and 
Blockouts (7). 

Village, 
County 

IBC & 
CHIPs 

$2,206 High Jun-09 
Project completed.(1)  
2009 

Routine and post 
storm maintenance 
and replace box in 5 
years 

Cuba,        
Village of 

Continue replacing riprap that has 
been washed away during flood 
events (Spring Street Hill). 

Village 
DPW 

IBC $15,000 High As Needed 
Had some riprap wash 
from a project on 
upper Spring St. Hill. 

Repair areas that 
were affected with 
more riprap 

Cuba,        
Village of 

Replace riprap and stabilize ditch 
banks from erosion (Spring Street 
Hill). 

Village IBC $6,300 High 2010 
Project completed.(3)  
2010  

  

Action 4.1.3  
Engage in stream bank stabilization 
and stream corridor management with 
private and public partnership. 

SWCD TBD 

$2.6 
Million- 

$750,000 
state 

High Ongoing 

Allegany County 
received Hazard 
Mitigation Grant to 
address two sites, in 
the Towns of Amity 
and Belfast. Senator 
Young assisted in 
obtaining state funds. 

Identify and 
prioritize other sites 
that require 
mitigation. 

Alfred 
University 

Debris and brush removal in stream 
bank system. 

Alfred 
University 

Seeking 
Grants 

$40,000 Med Ongoing     

Alfred,                    
Village of  

Stream rehabilitation - clear 
downed/leaning trees and riprap 
unstable banks village-wide (and 
South Main St. and West University). 

Village 
Seeking 
Grants 

$60,000 Med Ongoing No progress to date. Seeking funding. 
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Caneadea, 
Town of 

Soil erosion / landslide -  River cutting 
into NYSDEC Greenway, Eckler 
home and properties north -land is 
slipping, and State Route 19 at risk 
for slide - riprap bank along Genesee 
River.   

NYSDEC, 
NYSDOT, 

SWCD, 
NRCS, 
County, 
Town 

FEMA $75,000 Med Ongoing     

Cuba Lake 
District 

Ongoing debris removal from Lake 
after High Water. 

CLD/NYS IBC N/I High Ongoing     

OBJECTIVE 4.2  ï  Improve and maintain STREAMS AND DITCHES throughout the community to the fullest extent possible. 

Action 4.2.1  

Implement mitigation actions that 
address needs at watershed  level, 
including cumulative flood mitigation 
activities and priorities.  

SWCD              
DPW              

Towns/ 
Villages          
Private 
Citizens 

Small 
Water-
shed 

Project 

Varies by 
location 

Med Ongoing 

Structure is being 
developed for delivery 
of these types of 
projects within the 
County  

  

Alfred,            
Town of 

Town wide ditching, cleaning pipe, 
and stormwater debris. 

Town IBC $5,000 High Ongoing 
As rental equipment is 
available, ditching 
where obstructed. 

Ongoing 
maintenance. 

Alfred,            
Town of 

Ditch Restoration on Terbury Rd. and 
stabilization of 1900 linear feet. 
Reshaping and placement of medium 
stone fill (riprap) and filter fabric to 
control runoff water.  

Town 
IBC & 

FEMA & 
Grant 

$31,000 Med Ongoing 
Project deferred.  
Seasonal road. 

Seeking funding. 

Allen,            
Town of     

Regrade and gravel 45 miles of road 
town wide. 

Town IBC $150,000 Med Ongoing 
Annual maintenance 
and repair post storms. 

  

Allen,            
Town of     

Middle Rd. bank stabilization - restore 
stream bank (trib of Baker Creek), 
riprap shoulder (geotextile fabric & 
heavy stone fill).  

Town FEMA $6,000 High 2003 
Project completed.  (1) 
2003.  Work done by 
County DPW. 

  

Allen,            
Town of     

Blacktopped 3.5 miles of Old State 
Road to better protect road surface 
from hazard events and to increase 
public safety. 

County and 
Town 

CHIPs 
and 

Town 
$120,903 Med 2007 

Project completed.  
2007 
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Allen,            
Town of     

Bank stabilization (trib of Baker 
Creek) - Install riprap on gravel fill in 
Dorvit Road ditch (geotextile fabric & 
heavy stone fill). 

Town FEMA $56,500 High 2003 

Project completed. (2)  
2003.  Work done by 
Town and County 
DPW. 

  

Allen,            
Town of     

Stabilize headwall along Peavy Road 
(replace culvert). 

County and 
Town 

Town $20,000 High 2009 
Project completed.(4)  
2009 

  

Allen,            
Town of     

Replace road along trib of Rush 
Creek - Shepard Road - gravel, 
regrade, ditch. 

Town FEMA $8,174 High 2003 
Project completed.(5)  
2003 

  

Allen,            
Town of     

Town wide ditching, cleaning pipe, 
and stormwater debris. 

Town IBC $10,000 High Ongoing     

Allen,            
Town of     

Replace 2 culverts on Old State Road 
(Carson and Cty Rt 15). 

Town and 
County 

IBC $100,000 Med 1-3 years     

Allen,            
Town of     

Replace double tube (2 - 5ft tubes) 
with box culvert or enlarged steel tube 
on Dorvit Rd. 

Town IBC $80,000 Med 1-5 years     

Alma,                   
Town of 

Town wide ditching, cleaning pipe, 
and stormwater debris. 

Town IBC $15,000 High Ongoing 

2007-2009 completed 
ditching on Fords 
Brook Rd South 
Branch, Alma Hill Rd., 
106 Road, White Hill 
Road, Pump 
Station.(3)(1)(5) 

  

Alma,                   
Town of 

White Hill Road - Change pipe and 
ditch. 

Town IBC $6,700 High 2010     

Almond,             
Town of 

Realign ditches and line with fabric 
and stone fill Dungan Rd. Hollister 
Rd., Canaseraga Rd., Rossman Rd., 
Bailey Hill Rd. 

Town 
FEMA & 
Grants 

$20,000  Med 1-5 years Ditching completed. 
Stonework still 
needed - pursue 
funding. 

Almond,             
Town of 

Canacadea Creek along Whitney Rd. 
needs to be straightened and riprap 
or block wall needs to be installed to 
contain creek and protect land and 
structures.  

Town and 
Contractor 

FEMA, 
SWCD & 
Grants  

$100,000  High 1-5 years 
No funding, no 
progress. 

Pursue funding. 

Almond,             
Town of 

Reshape ditches at Dungan Rd., 
Hollister Rd., Canaseraga Rd., and 
Rossman Rd.  

Town IBC $12,000  Med 2010 Project completed. 
Annual maintenance 
and repair post 
storms. 
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Amity,          
Town of   

Plumbottom Creek/Ingham Road: 
Detention pond to pick up high water 
silt deposits and rip rap on creek 
banks. 

Town & 
Contractor 

NRCS, 
PDM & 
FEMA 

$175,000 High 
2005 

partially 
done 

(1)  Rip rap work 
completed in 2005; 
detention pond 
deferred pending 
funding. 

Pursue funding for 
detention pond 
work. 

Amity,          
Town of   

Ackerman Hill: cofferdam at bottom to 
slow down speed of water and slow 
down erosion. 

Town & 
Contactor 

IBC & 
FEMA 

$41,000 High 1-5 years 
No funding for 
cofferdam.  Riprap 
completed one side. 

Pursue funding and 
complete other 
roadside. 

Amity,          
Town of   

Back River Road, Rip Rap along river 
(small streams where water flows 
through culverts-two locations). 

Town 
IBC & 
FEMA 

$100,000 High 2005 
Project completed. 
(2)(3) 2005 

Routine 
maintenance. 

Amity,          
Town of   

Irish Settlement - rip rap creek 
embankment (road and shoulder 
erosion); increase sluice pipes. 

Town IBC $48,000 High 2006 
Project completed. (8) 
2006 

  

Amity,          
Town of   

Feathers Creek: riprap on creek 
banks to protect road; increased 
sluice pipes. 

Town 
IBC & 
FEMA 

$50,000 High 2006 
Project completed. (9) 
2006 

Routine 
maintenance. 

Amity,          
Town of   

Back River Road, riprap along river 
where Genesee River high water flow 
cuts embankment approaching Back 
River Road. 

Town, 
SWCD, 

COE 
Grants $200,000 High 1-5 years     

Amity,          
Town of   

Cooley Hill Road-erosion on Creek 
approaching Plumbottom Road; 
stream improvement - piling and rip 
rap 

Town 
Seeking 
Funding 

TBD High 1-5 years     

Amity,          
Town of   

Cooley Hill Road - Rip Rap 
embankment to prevent further road 
erosion due to storm runoff (no name 
creek). 

Town IBC $100,000 Med 1-5 year     

Andover, 
Village of 

Village-wide ditching and cleaning 
debris 

Village IBC $2,000 Med Ongoing 
Annual maintenance 
and repair post storms. 

  

Andover, 
Village of 

Clean all creeks within the Village 
Village, 
SWCD, 

DEC, FEMA 

DEC, 
IBC, 

FEMA 
N/I Med Ongoing 

Need to work with 
SWCD and DEC to 
access creeks 

  

Andover, 
Village of 

Village-wide ditching and cleaning 
debris 

Village IBC $4,000 High 2007 
Project completed. (3) 
2007 

Annual maintenance 
and repair post 
storms. 
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Andover, 
Village of 

Diversion ditch cleaning Village IBC $2,000 High 2009 Project completed. (4) 
Annual maintenance 
and repair post 
storms. 

Andover, 
Village of 

Replacement storm drain boxes with 
larger boxes to manage storm runoff 

Village IBC $15,000 Med Ongoing Pursue funding.   

Angelica,               
Town of 

Eroding drainage areas need to have 
riprap installed to slow this process.  

Town 
Town 
and 

SWCD 
$24,657 High Ongoing 

Some areas have 
been improved along 
Angelica Creek. 

  

Angelica,               
Town of 

Increased riprap in ditches.  Town 
FEMA 

and 
Town 

TBD High Ongoing   

Pursue funding. 
Look for other 
ditches needing rip 
rap. 

Angelica, 
Village of 

High St., Wickem Creek, installed 
concrete box culvert and installed 
debris collector in Wickem Creek 
north of culvert. 

Village FEMA $152,772 High 2006 
Project 
completed.(10)(11) 

  

Angelica, 
Village of 

West Main St. installed concrete box 
at Wickem Creek, riprap spillway 
(channel 350 ft to Angelica Creek), 
armor coated creek (W. Main to High 
St. concrete u-channel). 

Village 
FHWA, 
FEMA 

$402,992 High 2007 
Project 
completed.(12)(13)(14) 

  

Angelica, 
Village of 

Wickem Creek - armor coat extra 
heavy rip rap 

Village 
FHWA, 
FEMA 

$60,000 High 2007 Project completed.(15)   

Angelica, 
Village of 

W. Main St. (East of Joncy Park) 
installed 24: relief culvert 

Village IBC $2,408 High 2008 Project completed.(16)   

Angelica, 
Village of 

East side of Town Hill Rd (Village) 
installed heavy riprap in ditch. 

Village  
Multi-
model 

$15,000 High 2009 Project completed.(17)   

Belfast,         
Town of 

Gleason Hill Rd. 150 feet of roadway 
dropped approximately 1 foot; area 
needs to be stabilized. 

Town and 
DPW 

FEMA 
and IBC 

TBD Med 1-5 years 
No progress, no 
funding. 

Stop gap project 
until major funding 
available will be 
post storm and 
routine 
maintenance. 
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Belfast,         
Town of 

East River Rd. two thousand feet of 
roadway and shoulder continuously 
slides into the Genesee River causing 
road to drop approximately 1 foot. 
Heavy rock riprap needs to be 
installed along affected area. 

Town and 
DPW 

FEMA 
and IBC 

TBD Med 1-5 years 
No progress, no 
funding. 

Stopgap project until 
major funding 
available will be 
routine 
maintenance. 

Belfast,         
Town of 

Rip-rap 1500 ft of ditch on Townline 
Rd. 

Town FEMA $90,000 High 1 year Project completed.(2)   

Belfast,         
Town of 

Sheet piling Check Dam complete on 
White Creek along County Rd 17. 

County, 
Town 

County, 
IBC 

$3,973 High 2004 
Project completed.(3) 
2004 

  

Birdsall,               
Town of 

Slope protection - rip rap placement 
and channel work on trib of Black 
Creek, Hiltonville Rd. 

Town FEMA $36,022 High 2010 Project completed.(2)   

Birdsall,             
Town of 

Hiltonville, Davison, Jersey Hill 
Roads, and Cty Rd. 15B need to have 
ditches rip rapped or concreted to 
reduce erosion. 

Town and 
County 

CHIPs $30,000 Med Ongoing 
Completed Hiltonville 
reditch and rip rap in 
2009.  

Other work to 
continue as funded. 

Birdsall,             
Town of 

Riprap or concrete ditches in areas of 
York St., Sullivan and Davison Roads. 

Town FEMA $23,000 High 2010 
Completed Sullivan & 
Davison Roads reditch 
& rip rap in 2010 

York Street was 
widened and needs 
further work. 

Birdsall,             
Town of 

Riprap in ditches on Gillies Hill Rd. to 
reduce erosive potential. 

DPW FEMA $85,000 High 2012 Project started. Rip Rap needed. 

Bolivar,               
Town of 

Rip Rap to stabilize stream banks. Town 
FEMA 

and 
Town 

$20,000 Med 1-2 years     

Bolivar,              
Village of 

Dig creek bed near South Street, 
Leather Street, and School Street. 
Build dyke, provide riprap and 
baskets and set up a maintenance 
program to keep these structures in 
place and functioning properly.  

Village 
IBC, 

ACOE 
30000 Med 2005 Projects completed.   

Bolivar,        
Town of          

Upstream - clean out brush, install 
debris collector. 

Town IBC $15,000 Med 5 years     
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Burns,               
Town of         

Town wide ditch digging, regrade and 
gravel shoulders/roads, cleaning 
debris. 

Town IBC $25,000 Med 1-5 years 
Annual maintenance 
and repair post storms. 

  

Canaseraga, 
Village of 

Riprap for bank stabilization along 
length of River Street. 

Village FEMA $200,420 Med Ongoing 
No progress.  No 
match funding. 

State cleans creek; 
none for Village. 

Caneadea, 
Town of 

East River Road riverbank 
stabilization project. Riprap is needed 
to protect road and bridge #2214450 
in the hazard areas. 

Town 
T/V   

FEMA 
Grant 

$1 Million High 1-5 years 

Did 1-FEMA project 
(1564) - failed, not 
enough $, materials to 
cover area. Have 
some grant money. 
Core samples and 
Engineering is done. 

Find more funding 
to complete total 
project. 

Caneadea, 
Town of 

Shape shoulder and ditch to creek 
along State Route 19.    

Town IBC $3,600 High Immediate 

July 13, 2010 deluge 
(3 1/2" rain in 4 hours) 
caused road closure, 
lost gravel road and 3-
4 culverts. State not 
able to respond, so 
immediate repair done 
to reopen highway. 

  

Caneadea, 
Town of 

Protect Crawford Creek Road - 
Stream Bank Stabilization (riprap 
bank) on Crawford Creek and debris 
removal - stream rechanneling at site. 

Town 

T/V   
FEMA 
Grant 
1857 

$64,000 High 2010 
Project completed. (8) 
March 2010 

  

Caneadea, 
Town of 

East River Road (on no name stream) 
replace aging culvert with a 72" 
aluminized steel from 60"-72" x 
50feet. 

DPW and 
Town 

Town $12,408 High 2008 
Project completed.(5)  
2008 

  

Caneadea, 
Town of 

Protect Council House Rd. -FEMA 
and Town Stream Bank Stabilization 
Project at Art Arnolds (along no name 
tributary of Genesee River) - riprap. 

Town 

Town 
and 

FEMA 
1857 

$50,000 High 2009 
Project completed.7)  
2009 

  

Caneadea, 
Town of 

Gravel Russell Hill Road.  Clean out 
and replace pipes.  

Town IBC $3,600 High Immediate     

Centerville,    
Town of 

Completed channel work at County 
Road 3 along Lost Nation Creek 
(bridge). 

County, 
Town 

County $13,000 High 2009 
Project completed.(1) 
2009 
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Centerville,    
Town of 

Lost Nation Road along trib of 
Sixtown Creek, rebuilt dyke. 

Town IBC $2,000 Med 2010 
Project completed.(3) 
2010 

  

Centerville,    
Town of 

Remove debris in creek (tributary of 
Sixtown Creek). 

Town, NYS 
DEC 

Town $10,000 Med 1-5 years     

Centerville,    
Town of 

Town wide ditch digging, regrade and 
gravel shoulders/roads (50% of town 
roads), cleaning debris. 

Town IBC $15,000 High 1-5 years     

Centerville,    
Town of 

Lost Nation Road - maintain ditches 
to minimize flooding (tributary of 
Sixtown Creek)(post 2000 flood). 

Town IBC $5,000 Med 1-5 years     

Centerville,    
Town of 

Lost Nation Road - add increased 
drainage. 

Town IBC $6,000 Med 1-5 years     

Centerville,    
Town of 

Replace bridge #2214510 on Higgins 
Road. 

Town, 
County 

CHIPs $550,000 Med 1-5 years     

Cuba Lake 
District 

Stream Bank Stabilization - Abbott's 
Creek 

CLD/NYS 
Grant 

and IBC 
$45,000 High 1 year 

Army Corp. permits 
needed engineering 
design. 

Grubbing and rip 
rap 

Cuba Lake 
District 

Sediment basin on Mt. Monroe Creek 
to reduce buildup. 

CLD & 
Contractor 

FEMA         
Cuba 
Lake 
Mgmt 
Fund 

$118,000 Med 2 years 
Project completed.  
2009  (funded through 
FEMA) 

Ongoing routine 
maintenance of 3 
basins. 

Cuba Lake 
District 

Improve Runoff draining on South 
Shore Road 

CLD/NYS Grant N/I High 1-5 years     

Cuba Lake 
District 

Maintenance, sediment removal from 
Lake and Basins 

CLD/NYS IBC N/I High Ongoing     

Friendship, 
Town of 

Soil erosion along VanCampen Creek 
along Route 275 

Town FEMA $1.1 Mil High ASAP 

Filing grant ap Unified 
HMA, DR-1899.  Hunt 
Engineering has 
completed 
assessment. 

Pursue funding. 

Friendship, 
Town of 

Hess Road - replaced 6 ft pipe with 8 
ft squat pipe along trib of Genesee 
River. 

Town IBC $30,000 High 2007 
Project completed.(1)  
2007 

  

Friendship, 
Town of 

Howard Hill Rd. ditch bank protection 
by rip-rip of stream bank. 

Town 
FEMA, 

IBC 
$30,000 High 2003 

Project completed.(2)  
2003 
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Friendship, 
Town of 

Austin Road - regravel/regrade road, 
rip rap ditches. 

Town 
FEMA, 
Town 

$9,882 High 2010 
Project completed.(3)  
2010  

  

Friendship, 
Town of 

Spring Brook Road - regravel, 
regrade, ditch shoulders (NY1857). 

Town 
FEMA, 
Town 

$13,758 High 2010 
Project completed.(4)  
2010 

  

Friendship, 
Town of 

Haynes Road - regrade road and 300 
ft ditch rip rap. 

Town 
FEMA, 
Town 

$7,600 High 2010 
Project completed.(5)  
2010 

  

Friendship, 
Town of 

Howard Hill Rd. - installing pipe with 
screen to protect road during heavy 
rain runoff. 

Town 
FEMA, 
Town 

$15,000 High 2010 
Project completed.(6)  
2010 

  

Friendship, 
Town of 

70 feet upstream from Sunnyside 
Street Bridge - stabilized bank along 
VanCampen Creek (riprap) and 
removed two downed trees. 

Town 
FEMA, 
Town 

$10,100 High 2010 
Project completed.(7)  
2010 

  

Friendship, 
Town of 

Replace 6 ft. culvert (enlarge pipe to 8 
ft. squat pipe) at Ruckles Road 

Town IBC $25,000 Med 1-5 years     

Friendship, 
Town of 

Soil erosion - Friendship Country 
Estates - rip rap bank. 

Private Private N/I Med Ongoing     

Friendship, 
Town of 

Town wide ditch cleaning and brush 
removal. 

Town IBC $10,000 Med Ongoing     

Friendship, 
Town of 

Moss Brook Road - replace 7 culvert 
with 8 ft. 

Town 
CHIPs, 

IBC 
$20,000 Med 1-5 years     

Genesee,           
Town of 

Install rip rap on creek banks above 
and below Deer Creek Bridge 

Town FEMA $15,000 High ASAP 

Creek banks are 
washing out and 
threatening to cause 
harm to number of 
residences and to 
road. 

Pursue funds to 
complete job. 

Genesee,           
Town of 

Riprap banks of ditch Coon Hollow 
Rd. to reduce sediment removal. 

Town FEMA $10,000 High 1 year 

Project completed.  
Ditches on Coon 
Hollow & Butternut 
Brook completed. 

Continue monitoring 
ditches for further 
trouble. 

Granger, 
Town of 

Upgrade the 60 culvert on Parker 
Road 

Town 

FMA, 
HMGP, 
PDM, 
Town 

Budget 

$28,000 High 3 years 
Currently in application 
process - DR-1857 
and DR-1869. 
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Granger, 
Town of 

Replace 60-inch tube on Kempshaw 
Road with a bridge structure (Trib. Of 
Keshequa Creek). 

Town 

FMA, 
HMGP, 
PDM, 
Town 

Budget 

$135,000 High 5 years 
Project completed.(1) 
Replaced culvert with 
2004 HMGP funds. 

  

Granger, 
Town of 

Upgrade the 8 ft culvert on Walbridge 
Road 

Town 

FMA, 
HMGP, 
PDM, 
Town 

Budget 

$125,000 Med 5 years   Seeking funding. 

Granger, 
Town of 

Upgrade the 60 Inch culvert on 
English Hill Road to Box Culvert 

Town 

FMA, 
HMGP, 
PDM, 
Town 

Budget 

$100,000 Med 5 years     

Granger, 
Town of 

Upgrade the 30 Inch arch culvert on 
Gardner Road 

Town 

FMA, 
HMGP, 
PDM, 
Town 

Budget 

$28,000 High 3 years     

Grove,            
Town of 

Town wide ditch cleaning. Town IBC $15,000 Med 1-5 years 
Annual maintenance 
and repair post storms. 

  

Grove,            
Town of 

Town wide brush cutting. Town IBC $7,500 Med 1-5 years 
Annual maintenance 
and repair post storms. 

  

Grove,            
Town of 

Replaced 50" with 60" culvert on 
Colton Hill (Keshequa Creek). 

Town IBC $75,000 High 2009 
Project completed.(3)  
2009 

  

Houghton 
Diverting surface and storm water 
away from low lying buildings with a 
36" storm drain 

Houghton  Budget $75,000 High 2005 
Project completed.  In-
house with contractor 
help. 

  

Hume,            
Town of        

Rip rap Sixtown Creek (Higgins Creek 
Rd.). 

Town FEMA $250,000 High 1-3 years   Pursue funding 

Hume,          
Town of     

Protection of Genesee relief channel, 
riprap on Genesee River banks, and 
the dredging of Cold Creek. 

Town & 
Contractor 

FEMA $800,000 High 1-3 years 

Project completed.  
This project is 
complete however the 
dredging portion was 
disallowed by the NYS 
DEC.  

Routine 
maintenance will 
likely be required 
annually depending 
on water flow. 
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Hume,          
Town of     

Stabilize riverbank along Genesee 
River (1 1/2 miles south of Fillmore in 
Hume along Rt. 19). Problem 
worsens since 1996 flood.  River is 
eroding bank (house/garage dropped 
into river in 2008).  RG&E power lines 
are there.  River now up to greenway 
of old rail bed (60 ft bank). 

Town, 
County and 

DPW 
Grant $1.5M High 1-5 years     

Hume,          
Town of     

Rip rap Genesee River along West. 
River Rd. 

Town, 
County 

Grant $250,000 High 1-3 years     

Hume,          
Town of     

Rip rap Wiscoy Creek along Pond Rd. 
Town, 
County 

Grant $100,000 High 1-3 years     

Hume,         
Town of        

Genesee River Armoring Project 
Stabilize banks (riprap) by NYS Route 
19. 

Town FEMA $500,000 High 2003-2005 Project completed.(1)   

Independence, 
Town of 

Forsythe Road, Hallsport, 
Independence Rd., and Peet Rd. 
Riprap ditches and put in geotextile 
fabric. Larger storm sewer pipes in 
streams with large riprap along 
highways.  

Town 

IBC, 
FEMA, 
SWCD, 
Grants 

$50,000  High Ongoing   Pursue funding. 

New Hudson, 
Town of  

Town wide ditch digging, regrade and 
gravel shoulders/roads (50% of town 
roads), cleaning debris. 

Town IBC $15,000 High Ongoing  
Annual maintenance 
and post storm 
repair. 

Rushford, 
Town of 

Bridge on Barber Road at Rush 
Creek, widen headwalls. 

Town & 
FEMA 

Grants 
and IBC 

$650,000 Med 1-5 years 
In 2009 did $20,000 in 
repairs to bridge. 

  

Rushford, 
Town of 

Rush Creek Road along Rush Creek 
enlarged 18" corrugated with 24" 
plastic pipe 

Town IBC $2,500 Med 2005 
Project completed.(2)  
2005 

  

Rushford, 
Town of 

West Centerville Road along 
unknown name tributary enlarged two 
- 18" with 24" plastic pipes. Raised 
road, widened shoulder, added 
gravel, headwall. 

Town IBC $10,000 Med 2003 
Project completed.(3)  
2003 

  

Rushford, 
Town of 

Morrison Road installed pipe to 
reduce flooding below.  Added gravel. 

Town IBC $3,000 Med 2003 
Project completed.(4)  
2003 
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Rushford, 
Town of 

Barber Road - ditching and road 
grading 

Town IBC $20,000 Med Ongoing     

Scio,             
Town of         

Remove dyke to allow Genesee River 
onto its flood plain in the vicinity of 
railroad tracks next to Route 19 south 
of confluence with Vandermark Creek 

Town, 
County, 

NYS DOT, 
STERA, 
SWCD 

Town, 
Grants 

$150,000 High 1-3 years     

Scio,             
Town of         

Riprap along Genesee River behind 
Town Barns due to soil erosion 
(almost 500 ft lost over past 5 years). 

Town, 
SWCD 

Grants 
FEMA 

$200,000 High 2-3 years     

Scio,           
Town of       

Preliminary water/security feasibility 
study underway; possible funding 
needed to upgrade water sources and 
security. 

Engineering 
Firm, Town 

Grants                  
TBD 

TBD High TBD 
Project being 
evaluated.  

  

Scio,           
Town of       

Coyle Hill Road, Snowball Hollow, 
replaced sluice pipe (larger) 

Town IBC 15,500 High 2006 Project completed.(1)   

Scio,           
Town of       

Wolf Spring Rd., changed road 
crossing sluice, ditched roadside, 
changed driveway. 

Town IBC 4,500 High 2010 Project completed.(4)   

Scio,           
Town of       

Backflow prevention devices need to 
be installed in all properties within 
municipal water zone.  

Town 
Resident

s 
TBD High 

Ongoing       
~1-3 years 

    

Ward,          
Town of     

Severely degrading shoulder and 
ditch located in Dry Brook needs to be 
replaced with fill fabric and a shot-
rock lining.  

Town / 
Contractor 

IBC            
CHIPS             
FEMA 

$35,000 High 2 years 
No progress. Pursuing 
funding. 

Pursue funding. 

Ward,          
Town of     

Shoulder and road threatened by 
stream on Duke Rd., requires shaping 
and riprap of stream. 

Town / 
Contractor 

IBC/CHI
PS            

FEMA 
$30,000 Med 1-5 years 

No progress. Pursuing 
funding. 2009, 2 - 2ft 
sluice pipes installed to 
improve water control 
($1200). 

Pursue funding. 

Ward,          
Town of     

Austin Road - replaced 3 ft with 8 ft 
sluice. 

Town IBC $18,000 Med 2004 Project completed.(3)   

Ward,          
Town of     

Waugh Brook Rd., Wahl Brook, 
Installed 2-8 ft sluices to replaced 5 ft 
sluice. 

Town IBC $60,000 Med 2006 Project completed.(4)   
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Ward,          
Town of     

Duke Rd., 2 - 2 ft sluice installed for 
storm water control. 

Town IBC $1,200 Med 2009 
Project 
completed.(5)(6) 

  

Wellsville, 
Town of 

Hanover Hill - Genesee Watershed.  
Bank erosion due to steep terrain 
storm runoff, replace 6 crossover 
pipes, 2 sections guardrail (200 & 300 
ft sections) 

SWCD,  
County, 
Town 

IBC, 
County, 
Grant 

$150,000 High 1-3 years 
County Engineering 
underway.  

Pursue funding and 
approvals. 

Wellsville, 
Town of 

Completed ditching and culvert 
replacements (larger size) on 
Larchwood Drive.  3/4 complete on 
Smith Hollow. 

Town IBC $15,000 Med 2010 Project completed   

Wellsville, 
Town of 

Helmhold Road - cut shoulders, 
ditched, stabilized bank (steep terrain 
storm runoff) dents paved. 

Town IBC $120,000 High 2010 
Project completed.  
2010 

  

Wellsville, 
Town of 

Stabilization of riverbanks in trouble 
areas. 

Town IBC 
$6,000 

annually 
Med-
High 

Ongoing     

Wellsville, 
Village of 

Highland Avenue Pond and Ditch: 
Construction of pond near the Niles 
Hill Substation with new piping 
running to a ditch that would also 
intercept runoff. This ditch would 
proceed into a new pipe network to 
the existing system on King Street. 

Village 

Grants/ 
Village/ 
FEMA/T

BD 

$92,167 High 1-2 years 

Project designed, 
however it has stalled 
due to easement 
problems.  

Board close to 
agreement with 
landowner. 

West Almond, 
Town of     

Replace culverts on Dobson Road 
and Murphy Hill (post June 2009 
storm). 

Town 
Town 

Budget 
$6,000 High 2010 Project completed.     

West Almond, 
Town of     

Dobson, Miller, Henderson, and 
Perch Roads.: Riprap ditches, several 
areas. 

Town 
Seeking 
Grant 

Source 
$50,000 Med 1-5 years Project deferred.  Pursue funding. 

West Almond, 
Town of     

Dunham Rd.: Riprap ditch on steep 
hill. 

Town 
Seeking 
Grant 

Source 
$50,000 Med 5 years Project deferred.  Pursue funding. 

Willing,          
Town of 

River Road (Genesee River) replace 
or move crossover culvert. 

Town IBC $12,000 Med 1-3 years Planning stage.   
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Willing,          
Town of 

Roeke Road (Chenunda Creek) 
stabilized bank along headwall with 
riprap. 

Town IBC $5,000 Med 2010 
Project completed. 
(4)2010 

  

Willing,          
Town of 

Genesee River at Graves Rd. - Bank 
Stabilization. Rip rap. 

Town IBC $2,000 High 2007 Project completed.(2)   

Willing,          
Town of 

McCurdy Road - Rebuild large Culvert 
Headwall on Outlet -giving way. 

Town IBC $5,000 High 1-2 years   Pursue funding. 

Willing,          
Town of 

Fulmer Valley Road - Chenunda 
Creek, replace 2 - 6ft culverts (side by 
side) with Bridge. 

Town 
IBC, 

County, 
FEMA 

$247,000 Med 3-5 years   Pursue funding. 

Willing,          
Town of 

Christian Hollow Road - Rabbitt 
Creek, replace 2 - 6ft culverts (side by 
side) with Bridge. 

Town 
IBC, 

County, 
FEMA 

$247,000 Med 3-5 years   Pursue funding. 

Wirt,                 
Town of       

Clean and improve ditches Town IBC $20,000 High Ongoing 
Townwide 33% done 
since 2008.  Continue 
program. 

Ongoing 
maintenance. 

                  

OBJECTIVE 4.3  ï  Natural environments, including forests, surface waters, wet lands, floodplains, and stream corridors, are recognized as valuable 
environmental resources that serve as integral parts of the area's existing and potential open space, natural, and wildlife habitat areas and CONSERVATION IS 
ENCOURAGED. 

Action 4.3.1  

Encourage development, acquisition, 
and management strategies to 
preserve open space for flood 
mitigation, fish habitat, and water 
quality in the floodplain.  

SWCD 
WRP            
WHIP              
CREP 

Incor-
porated 

into other 
Projects 

High Ongoing 

Two demonstration 
projects completed 
with Trout Unlimited 
(TU) on Fords Brook 
for fish habitat with 
Riparian Plantings.  

Investigating further 
collaboration 
between TU, DEC, 
NRCS,  and SWCD 
in an Eastern Native 
Brook Trout Project 
(2007).  

 
OBJECTIVE 4.4  ï  Ensure that forested wetlands and riparian areas retain their ecological, flood protection, and pollutant filtering functions by preserving 

INDIGENOUS VEGETATION. 

Action 4.4.1  

Continue to develop and/or enforce 
existing floodplain regulations to 
encourage the continued function of 
naturally occurring flood control 
mechanisms. 

SWCD     
NYSDEC      
Towns/ 
Villages 

IBC $2,000  Med 
Within 1 

year 
    

RLRD Ensure natural shoreline preservation   RLRD 
Local 
IBC 

$10,000 
    
High 

Ongoing 
Working with NYS 
DEC  

Continue 
coordination with 
DEC on breakwalls 



Allegany County Multi-Jurisdictional Hazard Mitigation Plan ï 2011      VII -67 

         

GOAL # 5  ï  Increasing DISASTER/EMERGENCY PREPAREDNESS within the Community 

OBJECTIVE 5.1  ï  Understand NATURAL HAZARDS and the risk they pose. 

Alfred,             
Village of 

Survey culverts within Village limits to 
determine proper size for volume of 
flow. 

Village 
Seeking 
Grant 

$25,000 Med Ongoing Project completed.   

Angelica,               
Town of 

Increased internet monitoring of 
weather conditions so precautionary 
steps may be taken and to increase 
the warning time for hazard events. 

Town IBC $600 High 2006 Project completed.   

Hume,          
Town of     

Increased ditch maintenance and 
evaluation of culverts, ponds and 
drainage areas. 

Town 
Town 

Budget 
$50,000 Med Ongoing Ongoing 

Annual maintenance 
and repair post 
storms. 

Action 5.1.1  
Support engineering studies and 
watershed assessments to encourage 
the reduction of flood exposure.  

HMPG IBC IBC High Ongoing 

SWCD completed 
work with T/Vs on 
engineering studies in 
Hanover Creek, 
Angelica Park Circle, 
High St., and Cuba 
Lake Sediment and 
Sewer System 
projects.  

Promote further 
study and  
identification of 
additional locations 
for mitigation 
actions. 

Cuba Lake 
District 

Engineering Assessment - Cuba Lake 
Dam 

CLD/NYS 
Grant 

and IBC 
$60,000 High 1 year 

Need to establish 
funding responsibility. 

  

Action 5.1.2  
Support engineering studies and 
landslide assessments to reduce 
future events. 

Towns/ 
Villages   
County             
HMPG 

IBC IBC Med Ongoing     

Houghton 

To fully stop bank movement toward 
Rothenbuhler Hall. Driving pilings in 
tactical locations throughout hillside to 
firm bedrock and installing drainage. 

Houghton  Budget $30,000 Med 1-5 years     

Willing,          
Town of 

Graves Road Base Stabilization.  
Base next to Orebed Creek is sinking. 

Town IBC $20,000 High 1-2 years No action.  No funds. Pursue funding. 
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Action 5.1.3  

Support engineering studies and 
earthquake assessments/monitoring 
stations to increase knowledge of 
patterns and probability.  

HMPG IBC IBC Low TBD     

OBJECTIVE 5.2  ï  Improve hazard information, including DATABASES AND MAPS. 

Action 5.2.1  
Support the Towns/Villages in their 
requests for updated flood insurance 
rate maps.  

NYS DEC       
HMPG 

DEC IBC High Ongoing 

SWCD and County 
Planning Department 
have helped T/Vs with 
interpretation of Flood 
Insurance Maps and 
information. 

  

Action 5.2.2  

Disseminate information on 
groundwater resources within major 
glacial valleys in Allegany County to 
better understand current surface and 
groundwater resources in the region. 

SWCD              
DOH 

Grant $5,000 High Ongoing     

Action 5.2.3  
Provide geographical information to 
T/Vs, landowners, and developers. 

County 
Planning 

IBC TBD High Ongoing 
County has hired 
Planner - will improve 
GIS. 

Continue refinement 
of system, data 
layers, and 
dissemination of 
information as 
needed. 

OBJECTIVE 5.3  ï  Improve public knowledge of HAZARDS AND PROTECTIVE MEASURES so individuals appropriately respond before and during hazard 
events. 

Action 5.3.1  
Provide information to local 
jurisdiction officials on the 100- and 
500- year flood plains. 

Towns/ 
Villages     

NYS DEC    
SWCD 

Grant IBC Low Ongoing 

Complete.  Maps and 
information is 
available.  Public 
information programs 
continue. 

New officials 
briefing and public 
education efforts 
continue. 

Action 5.3.2  

Ensure that adequate shelter is 
available to community residents in 
the event that a hazard event causes 
displacement. 

OES, 
coordinating  
Red Cross       

Towns/ 
Villages 

TBD TBD Med Ongoing 

Red Cross has 
identified 20+ shelters 
in the County 
(currently under 
evaluation). See 
Appendix R 

Notify Town/Village 
officials of potential 
Shelter availability 
and procedure to 
activate and 
communicate 
shelter location 
during emergency. 
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Willing,          
Town of 

Creation of ñEmergency Centerò at 
the Town Hall for residents that need 
to be evacuated due to hazard 
events. This would require the 
purchase of an emergency generation 
system for lighting and heat.  

Town Grants $15,000 High 1-5 years 
Grant application 
turned down in 2008. 

Pursuing funding. 

Action 5.3.3  

Conduct outreach to property owners 
and agencies regarding risk 
management associated with 
hazards. 

OES, 
coordinating 

Grant $5,000  Med Ongoing 
No progress - work still 
needed. 

  

Centerville,    
Town of 

Encourage landowner to install culvert 
to redirect overflow from pond runoff. 

Private IBC 
Not 

budgeted 
Med 1-5 years     

Action 5.3.4  
Increase public awareness of storm 
mitigation activities, including storm 
warnings and advisories. 

OES IBC $5,000 
Med-
Low 

Ongoing 

Addressed through 
NIMS Training and 
Public Service 
Announcements 
(PSAs).  

Continue as 
needed.  Develop 
PSAs and public 
education.  Provide 
contacts. 

Action 5.3.5  

Prompt homeowners to notify Utilities 
about trees that are threatening utility 
services and property. (See Section 
X, Appendix T) 

Utilities             
OES 

IBC IBC Med Ongoing 
Addressed through 
NIMS Training.  

Plan update process 
and promote 
ongoing 
development of 
local program 
delivery. 

OBJECTIVE 5.4  ï  Develop new POLICIES to enhance hazard mitigation initiatives. 

Action 5.4.1  

Implement training and public 
outreach to residents, local officials, 
and contractors on flood response 
and other hazard mitigation initiatives. 

FEMA               
CEO       
T/Vs  

County 
Planner 

TBD TBD High Ongoing 

FEMA Public 
Applicants Briefing 
hosted by County 
Preparedness and 
Public Officials 
Conference.  

  

Clarksville, 
Town of 

Increased public awareness of the 
need to keep trees pruned (removal 
of dead branches or branches that 
may hang over utility lines) and the 
importance of preventing leaves from 
clogging drains and natural 
waterways. 

Town IBC 
Not 

budgeted 
Med 1-5 years Project ongoing.   
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Cuba,        
Village of 

Create public awareness campaign 
for proper planting of trees (away 
from power lines) and care of existing 
trees (removal of dead limbs and 
pruning). 

Village  
Tree Board 

IBC $1,000 Med Ongoing 

Tree Board does a 
physical inventory of 
trees and lets Dept. of 
Public Works know of 
work to be done. 

Possible mailer to 
make public more 
aware. 

Action 5.4.2  

Develop and implement programs to 
coordinate maintenance and 
mitigation actions to reduce risk to 
public infrastructure from winter 
storms (severe). 

County 
Planning 

DPW                    
Towns/ 
Villages 

IBC IBC High Ongoing 
Addressed through 
NIMS Training.  

  

         

GOAL # 6  ï  Reduce the potential impact of NATURAL DISASTERS on Allegany Countyôs Critical Support Services, facilities, population, and infrastructure. 

OBJECTIVE 6.1  ï  Update LAND USE MAPS and text. 

Action 6.1.1  
Identify or update existing land use in 
major stream corridors and 
floodplains in Allegany County. 

County 
Planning 

DEC                
T/Vs 

IBC IBC Med Ongoing 
GIS System 
implemented in County 
Planning. 

Land use overlay 
needs further 
development. 

OBJECTIVE 6.2  ï  Update and increase access to VITAL COUNTY-WIDE DATA. 

Action 6.2.1  

Establish a framework to compile and 
coordinate surface water 
management plans and data across 
the county. 

Towns/ 
Villages                    
SWCD            
DPW                
911 

Coordinator 

IBC IBC Low Ongoing 

County has updated 
Pictometry and 
purchased a new CAD 
system.  

  

Action 6.2.2  
Develop source water assessment to 
better understand the groundwater 
dynamics and re-charge areas. 

SWCD           
DOH                       
EPA 

SWAP $15,000 High Ongoing 
SWAP completed by 
NYS DOH. 

Protection 
measures need 
development. 

Action 6.2.3  
Enhance GIS coverage and analysis 
of existing and planned, future utility 
services in the county. 

Utility 
Companies  

County 
Planning 

IBC IBC 
Med-
Low 

Ongoing 

Communications 
network underway. 
Joint water/sewer 
proposed. 

Continue efforts to 
coordinate. 

Action 6.2.4  
Continue to develop inventory of at-
risk buildings and infrastructure. 

Towns/ 
Villages         
HMPG            
County 

Planning 

IBC IBC High 5 years 

Ongoing by Towns, 
Villages, County and 
as part of 5-Year 
Hazard Mitigation Plan 
Review. 
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Canaseraga, 
Village of 

Rebuild CR-13B (Miller Street). Village 
County & 
Village 

TBD Med 1-3 years     

Rushford, 
Town of 

Barber Road - Pave road - no longer 
Seasonal Only 

Town IBC $30,000 Med 5 years     

Action 6.2.5  
Maintain GIS data that would include 
buildings, roads, bridges, etc. 

DPW                 
SWCD          
County 

Planning 

IBC IBC Med Ongoing     

Action 6.2.6  

Provide Allegany County emergency 
responders with centralized mapping 
services so they can easily obtain 
maps and geographic data when 
responding to emergency related 
events. 

SWCD           
DPW              
OES 

IBC 
$30,000 
annually 

High Ongoing 

County dispatch 911 
has computerized 
mapping for use with 
rural numbers. 

Seneca Trail RC&D 
& SWCD have 
obtained funding for 
a Dry Hydrant 
project, to locate 
and assess the 
condition of the dry 
hydrants in Allegany 
County. This project 
will be started in 
2007. Once 
completed a list of 
all Dry Hydrants 
should be sent to 
911 for emergency 
response.  

Action 6.2.7  
Support ongoing and future Hazard 
Mitigation Planning. 

HMPG FEMA 
$3,000 

annually 
High Ongoing 

Annual meetings are 
being held by the 
Hazard Mitigation 
Planning Group to 
further the Allegany 
County Multi-
Jurisdictional Hazard 
Mitigation Plan. 

  

Action 6.2.8  

Provide information to Emergency 
Management webpage for Allegany 
County; provide information for public 
officials, emergency responders, and 
residents. 

HMPG                    
OES 

IBC IBC High Ongoing 

911 Center now has a 
website that has a map 
with a list of past 
disasters.  
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Action 6.2.9 
Develop data on potential wildfire 
areas within Allegany County. 

Fire 
Services     
Towns/ 
Villages                  
SWCD                  
OES               

NYS DEC 

IBC                     
Grants 

$10,000 Low 5 years No progress to date. 
Meeting with all 
partners for 
discussion. 

OBJECTIVE 6.3  ï  Minimize impact of hazards through PLANNING AND DEVELOPMENT. 

Action 6.3.1  

Identify and plan for use of backup 
water supply for public water systems 
should the primary water supply 
become contaminated or 
compromised. 

Towns/ 
Villages                

DOH       
OES 

IBC IBC High Ongoing 

Emergency tanker 
made available for 
community use 
through OES. 

Municipal/public 
supplies need 
planning for loss 
scenarios. 

Almond,            
Village of 

Maintain Water Supply to 500 
residents.  Upgrade 1972 generator.  
Working with Grant Writer.  Establish 
town wide water district. 

Village 

FEMA, 
Rural  

Water, 
College 
Budget 

$65,000 High 3 years     

Bolivar,              
Village of 

Plan water system combination with 
Village of Richburg. 

Villages 
Combined 

Water 
Board 

USDA N/I Med Ongoing     

Richburg, 
Village of 

Install new water main lines (2500 
feet, 8-inch line) inside Village water 
district along Rt. 275. 

Village & 
Contractor - 

Upstate 
Utilities 

Grant 
Source / 
Tax Levy 

$160,000 High 
Competed 

in 2010 
Project completed.(2)  
Nov-May 2010 

  

Richburg, 
Village of 

Installed new 8-inch water line in 
Cadytown along Rt. 275. 

Village, 
Contractor 

Grant 
$400,.00

0 
High 2006 

Project completed.(3)  
2006 

  

Richburg, 
Village of 

Install new water line in Village. Village Grant $500,000 High 1-5 years Seeking funding.   

Action 6.3.2  

Continue use of the NYSDECôs 
Stormwater Management Manual to 
minimize the impact of future land use 
changes. 

CEO           
Towns/ 
Villages             
SWCD/ 
DPW            

All 
Municipal 
Entities 

IBC IBC High Ongoing 
New manuals are in 
place and available for 
reference. 

Continued 
promotion of the 
guidelines and 
information. 
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Action 6.3.3  

Expand and enhance procedures for 
testing and sampling the water supply 
and a warning system should any 
tests reveal contamination. 

Public 
Safety       
Towns/ 
Villages                  

DOH 

IBC IBC High Ongoing 
Routine procedures 
are in place NYS DEC, 
DOH. 

Further discussion 
with Department of 
Health on how they 
will deal with this 
issue. 

Action 6.3.4  

Develop water vulnerability 
assessments (VA) for water supply 
and water treatment systems and 
make improvements to harden 
security and ensure that appropriate 
emergency plans are in place.  

DOH               
SWCD              

DEC and 
Community 

Water 
System 

SWAP TBD High Ongoing 
SWAP performed for 
all public supplies. 

Continue efforts.  
Further 
development 
needed. 

Action 6.3.5  
Identify appropriate protection 
measures for groundwater and public 
drinking water systems. 

Towns/ 
Villages                     

DOH and 
Community 

Water 
System 

SWAP TBD High Ongoing Inventory completed. 

Identified threats 
need to be matched 
to protection 
measures. 

Angelica, 
Village of 

Salt storage shed or building for 
environmental consideration (Run off) 

Village 
IBC, 

Grants 
$75,000 Med 1-5 years     

Birdsall,          
Town of  

Salt storage shed or building for 
environmental consideration (Run off) 

Town 
Town 
and 

CHIPs 
$50,000 

Med - 
High 

2015 Planning.   

Caneadea, 
Town of 

Salt storage shed or building for 
environmental consideration (Run off) 

Town 
Town 
and 

Grant 
$100,000 

Med - 
High 

1-5 years Ongoing.   

Genesee,           
Town of 

Salt storage shed or building for 
environmental consideration (Run off) 

Town IBC $155,000 Med 1-3 years Applying for grant. Pursue funding. 

Ward,             
Town of 

Salt storage shed or building for 
environmental consideration (Run off) 

Town 
FEMA   
IBC 

$150,000 Med 1-2 years     
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Wellsville, 
Village of 

Install new Sand/Salt Storage Facility.  
Due to condition of existing structure 
and close proximity to Genesee River, 
flooding could affect river with salt 
residual.   

Village 

Grants, 
IBC, 

Village, 
Town 

$175,000 Med 1-5 years     

Wirt,                 
Town of       

Build sand/salt storage facility for 
environmental consideration (Run off) 
for ready access during severe storm. 

Town IBC 
Not 

budgeted 
Med 1-5 years     

Action 6.3.6  
Continue support of the Allegany 
County Hazard Planning Group. 

Board of 
Legislators 

IBC IBC High Ongoing 

Hazard Mitigation Plan 
adopted by County 
Legislature and 
included in 
Comprehensive Plan.  

Strengthen Plan 
delivery 
mechanisms. 

Action 6.3.7  

Propose a New York State 
emergency equipment depot in 
Allegany County for Western New 
York. 

OES/ DOH/ 
DPW                 
DOT 

DPW      
HAZMAT 
funding       
FEMA 

$100,000  High 5 years 

Sand bags provided to 
County; however, 
State does not believe 
Depot would become a 
reality.  

  

OBJECTIVE 6.4  ï  Minimize impact to property and infrastructure by developing INNOVATIVE APPROACHES to known hazard problems. 

Action 6.4.1 

Encourage the use of Snow Fences/ 
Shelter Belts / Windbreak.  Continue 
to explore & implement new designs 
of snow fences, windbreaks, and 
shelterbelts to reduce the amount of 
snow on pavement.  Continue to 
encourage coordination with other 
agencies to discuss policies, 
procedures, best practices, and 
lessons learned in the area of snow 
and ice control. 

County, 
T/Vs 

IBD TBD Med Ongoing     

Andover,             
Town of 

Live windbreaks for areas that have 
excess drifting during snowfall events. 

Town, 
Residents 

IBC 
Not 

budgeted 
Med Ongoing 

Some areas have 
cooperated. 

  




